

March

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
						1
2	3	4	5	6 Commence Economic Development Comments Review.	7	8
9	10	11	12	13	14	15
16	17	18 Letter of Avail. of DEIS mailed	19 Notice of Availability of DEIS published	20	21 DEIS review period clock begins	22
23	24 BOCC work session- Comp Plan schedule	25 Open House-Public information on DEIS	26	27	28	29
30	31 Land Use Inventory work completed					

2003

April

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
		1 Public Open House DEIS	2 BOCC work session- DEIS	3	4	5
6	7 DEA submits internal review draft FPIA report	8 Public Open House DEIS	9 BOCC work session- Dockets	10 Technical Advisory Committee Mtg.	11	12
13	14	15 Public Open House DEIS	16 Steering Committee Mtg. BOCC Work Session FPIA	17	18	19
20	21	22 Public Open House DEIS	23	24	25	26
27	28 Public review Draft FPIA report released	29 Public Open House DEIS	30 Preferred Alt. Criteria Matrix Completed Economic Dev. Chapter of Comp plan revised			

2003

May

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
				1	2 Revenue Forecast Completed	3
4	5 End of DEIS review period	6	7 BOCC Work Session Revenue Forecast	8	9	10
11	12	13	14 DEIS comments tracking matrix completed	15 Technical Advisory Committee Mtg.	16	17
18	19	20	21 Steering Committee Mtg.	22 Response to Comments on DEIS completed.	23	24
25	26	27	28	29	30	31


2003

June

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
1	2	3	4 BOCC Work Session Economic Development Chapter	5	6	7
8	9	10 Staff Report re: Selection of Preferred Alternative	11	12 Technical Advisory Committee Mtg. 1 st Joint work session BOCC/Planning commission	13	14
15	16	17	18 Steering Committee Mtg.	19 2 nd Joint work session BOCC/Planning Commission	20	21
22	23	24 BOCC-Public Hearing-Preferred Alternative	25	26	27	28
29	30					

2003

July

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
		1 BOCC Deliberation and Selection of Preferred Alternative	2 Refine Land Use/Trans/Cap Facilities Elements	3	4 	5
6	7	8	9	10 Technical Advisory Mtg.	11	12
13	14	15 Final Land use Map prepared	16 Steering Committee Mtg. TAZ Allocation Commences	17	18	19
20	21	22	23	24	25	26
27	28	29 Public Open House #1	30	31		

2003

August

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
					1	2
3	4	5 Public Open House #2 TAZ Allocation Submitted to RTC	6	7	8	9
10	11	12	13	14 Technical Advisory Mtg.	15	16
17	18	19	20 Steering Committee Mtg.	21	22	23
24	25	26 Trans. Model Outputs received from RTC	27	28	29	30
31						


2003

September

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
	1	2	3	4	5 Final Land Use/Trans/Cap. Facilities Elements	6
7	8	9	10 Staff Report Mail-out for PC hearing	11 Technical Advisory Mtg.	12	13
14	15	16	17 Steering Committee Mtg.	18	19	20
21	22	23	24	25 First Planning Commission Hearing	26	27
28	29	30				


2003

October

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
			1	2 Planning Commission Hearing	3	4
5	6	7	8	9 Planning Commission Hearing	10	11
12	13	14	15	16 Last Planning Commission Hearing	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31 	

2003

November

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
						1
2	3	4	5 BOCC Work Session	6	7 Staff Report and BOCC mail-out	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25 BOCC Hearing	26	27 THANKSGIVING 	28	29
30						

2003

December

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
	1	2	3	4	5	6
7	8	9 BOCC Deliberation and Decision (if necessary)	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25 	26	27
28	29	30	31			

2003