

**MODIFICATION #1  
CONTRACT #2015-CDBG-1501**

between

**CLARK COUNTY**

P.O. Box 5000, Vancouver, WA 98666

and

**CITY OF BATTLE GROUND**

109 SW 1<sup>st</sup> Street Suite 127, Battle Ground, WA 98604

**Program:** NE 1<sup>st</sup> Street Sidewalk Improvements  
**Contract Period:** September 8, 2015 through April 30, 2016  
**Budget for this Contract Period:** \$229,200  
**Revised Total Contract Amount:** \$229,200  
**Funding Sources:** Federal - HUD (CFDA #14.218)  
**DUNS Number:** 018177964

<b>Contractor Program Contact</b>	<b>Contractor Fiscal Contact</b>	<b>County Program Contact</b>	<b>County Fiscal Contact</b>
Sam Crummett 360-342-5042 <a href="mailto:sam.crummett@cityofbg.org">sam.crummett@cityofbg.org</a>	Brian Wolf 360-342-5026 <a href="mailto:brian.wolf@cityofbg.org">brian.wolf@cityofbg.org</a>	Samantha Whitley 360-397-2130, ext. 7842 <a href="mailto:Samantha.whitley@clark.wa.gov">Samantha.whitley@clark.wa.gov</a>	Rhonda Hills 360-397-2075 ext 7836 <a href="mailto:rhonda.hills@clark.wa.gov">rhonda.hills@clark.wa.gov</a>

Pursuant to the Statement of Work section titled "Payment Provisions" authorized by the City of Battle Ground, herein referred to as the "Contractor," Clark County, herein referred to as the "County," unilaterally approves this contract modification by signing below:

**FOR CLARK COUNTY:**

  
\_\_\_\_\_  
Vanessa Gaston, Director

1/12/14  
Date

**BUDGET SUMMARY**  
**CONTRACT #2015-CDBG-1501.1**

<u>Source</u>	<u>Fund Amount</u>
A. Clark County CDBG	\$229,200
B. City contribution (in kind)	\$ 18,000

Itemized Cost	Total Cost	County CDBG	City
<b>PROJECT COSTS</b>			
A. Construction	<b>\$217,200</b>	<b>\$217,200</b>	
B. Engineer/Architect	<b>\$30,000</b>	<b>\$12,000</b>	\$18,000
<b>PROJECT TOTALS</b>	<b>\$247,200</b>	<b>\$229,200</b>	<b>\$18,000</b>

Match is 7.3% (\$18,000 / \$247,200)

1. CONTRACT HISTORY

<b>Contract Term</b>	<b>Action Amount</b>	<b>Total Contract Amount</b>
Base Contract 01/01/15 - 12/31/15	\$229,200	\$229,200
Modification #1 Unilateral budget line adjustments	\$0	\$229,200

2. MODIFICATIONS

- 2.1. The County CDBG budget line for “Engineer/Architect” is increased by \$12,000, from zero to \$12,000.
- 2.2. The County CDBG budget line for “Construction” is decreased by \$12,000, from \$229,200 to \$217,200.
- 2.3. The total contract amount remains the same.
- 2.4. All other terms and conditions of the original contract, as amended, remain the same.