

**From:** [Whitley, Samantha](#)  
**To:** "Mike Strauch"; [Carstens, Jay](#); [Hills, Rhonda](#)  
**Cc:** [Peter Boyce](#); [Dennis Ripp](#); [Kathy Morrison](#); [Jody Herz](#)  
**Subject:** 2016-CDBG-1604 Contract Amendment #1 - Beechwood Street Sidewalk  
**Date:** Thursday, June 01, 2017 8:33:01 AM

---

Pursuant to the Clark County Department of Community Services General Terms and Conditions section 27.1.9, the Budget Summary for Contract 2016-CDBG-1604 is modified as follows:

REVISED BUDGET

ITEMIZED COST	TOTAL COST	CDBG	CITY
1. Construction	\$128,000	\$117,000	\$11,000
2. Engineer/Architect	\$47,550	\$21,500	\$26,050
<b>PROJECT TOTALS</b>	<b>\$175,550</b>	<b>\$138,500</b>	<b>\$37,050</b>

The City of Woodland requested a shift of CDBG funding from the construction line item to engineering due to increased engineering costs and a lower than expected construction bid. All federal contract clauses required for CDBG funding have been incorporated in the engineering contract between the City of Woodland and Gibbs & Olson.

Thank you,

Sam



**Samantha Whitley**  
 Program Coordinator  
 COMMUNITY SERVICES

360.397.2130 ext 7842

