2013-CDBG-1307
Modification No. 1

Modification of CDBG Agreement
between

CLARK COUNTY, WASHINGTON
and

TOWN OF YACOLT
P.O. Box 160
Yacolt, WA 98675-0299

For
Recreation Area Construction

THE CDBG AGREEMENT entered into between Clark County, by and through its Department
of Community Services, hereinafter referred to as the County, and the Town of Yacolt,
hereinafter referred to as the Contractor, is hereby modified as follows:

WHEREAS, the parties entered into a CDBG Agreement for the period of August 13, 2013
through January 31, 2014 for the Recreation Area Construction; and

WHEREAS, the County has budgeted CDBG funds for the project through Fund 1939 (CFDA
14.218);

NOW, THEREFORE, in consideration of payments, covenants, and agreements, hereinafter
mentioned, to be made and performed by the parties hereto, the parties covenant and agree as
follows:

I. MODIFICATIONS

A. The Contract end date is extended from January 31, 2014 to July 31, 2014, and the
Period of Performance end date is extended from December 31, 2013 to June 30, 2014.

B. These modifications do not alter nor nullify any of the remaining provisions of the original
Contract.

Il. REASONS FOR MODIFICATIONS

Project completion is delayed due to winter weather conditions, and the Town estimates it
will take until summer 2014 to finish.

Ill. ENTIRE AGREEMENT
This modification incorporates the original Contract by reference. The parties agree that the

original Contract and this modification are the complete expression of the terms hereto and
any oral representations or understanding not incorporated herein are excluded. Further,
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any modifications of this Contract shall be in writing and signed by both parties. Failure to
comply with any of the provisions stated herein shall constitute material breach of contract
and cause for termination. Both parties recognize that time is of the essence in the
performance of the provisions of this Contract.

IN WITNESS WHEREOF, the parties hereto have caused this Contract modification to be
executed by the dates and signatures hereunder affixed.

FOR CLARK COUNTY: OF YACOLT:

My S

Mark McCaufeyﬁﬂounty Admlnlstrator Signature

}/j///(Z )Pu’.’fil.w Juz s B;ﬂa—z P
Date ¢ Title
APPROVAL AS TO FORM ONLY: Z-2/-1y

Date

Deputy Prosecutiig Attorney
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STATEMENT OF WORK
Town of Yacolt
Recreational Area Construction

PROJECT DESCRIPTION

The property that was acquired in 2012 with CDBG funds will be improved with recreational
area amenities. As part of the creation of the recreational area, Hoag Street will be widened to
22 feet and include two accessible parking spaces, two parking lot entrances and a park
entrance. A 6-foot cyclone fence will replace barbed wire fencing around the perimeter of the
park. The area will include a soccer field, compacted gravel walking paths, a fenced, off-leash
dog park and an accessible two-toilet holding tank restroom. Water service will also be
extended into the recreational area for irrigating, drinking and dust and fire control.

All recreation improvements shall meet the standards for recreation facilities established by the
United States Access Board, found at: hitp://www.access-board.gov/guidelines-and-
standards/recreation-facilities. The parking spaces, sidewalks, trail from the parking to the
picnic tables, and restroom shall meet the Uniform Federal Accessibility Standards (49 FR
31528) (http://www.access-board.gov/ufas/ufas-html/ufas.htm).

In consideration of the benefits to be derived from this Contract, the County agrees to provide
CDBG funds to the Contractor for the project described herein and in the Contractor’s proposal
and according to the project budget and terms in this Contract. The Contractor shall follow the
procedures contained in the current edition of the Clark County CDBG Procedures Manual. In
the event the Contractor fails to follow these procedures, the County may treat such as a breach
of this Contract which shall be handled according to the Corrective Action section in the Basic
Interagency Agreement.

PERIOD OF PERFORMANCE, CONTRACT PERIOD AND EXPENDITURE SCHEDULE
A. The Contract period begins on the date signed by the County through July 31, 2014.

B. The Period of Performance begins on the date signed by the County and ends on June 30,
2013. All services must be provided, all CDBG funds shall be expended, and all billable
costs incurred within the Period of Performance. Billings shall be submitted in accordance
with the schedule in the Payment Procedures section of the Special Terms and Conditions.
The Contractor shall have until the final day of the Contract period to submit reports and
complete non-billable end of contract activities.

PROJECT BUDGET

The County will provide the Contractor with funds in an amount not to exceed the amount
shown on the Agreement face sheet and on the Budget Summary for purposes of completing
the project described above. The use of these funds shall be expressly limited to the activities
described in this Agreement.

PAYMENT PROVISIONS

1. The County will pay costs on behalf of the Contractor on a reimbursement basis. The
Contractor shall submit a signed Summary Sheet of Approved Costs to date, along with the
original general construction contractor invoices. Costs must also be certified by project’s
engineer, an independent third party.

Page 3 of 5



All costs must be invoiced through the Contractor's designated general construction
contractor. Invoices must be billed to Clark County and reference the Town of Yacolt and its
project. No subcontractors or materials invoices will be paid independently of the
Contractor’s designated general construction contractor.

Time of Payment. The County will directly pay the Contractor's designated general
construction contractor as soon as practicable but not more than 15 days after receiving a
complete and accurate invoice, the required certifications from the Contractor (Town) and
the project’s engineer, and approval by the Department of Community Services.

Match Requirements. The Contractor shall document total match expenditures in proportion
to the amount requested. At the conclusion of the project, match shall be equal to or greater
than the amount shown on the Budget Summary. The required match may be cash or in
kind.

Time of Payment. The County will make payment to the Contractor as soon as practicable
but not more than 15 days after an invoice is received and approved by the Department of
Community Services unless other acceptable payment arrangements are agreed to by the
County and Contractor.

The Contractor shall designate one or more representatives who will be legally authorized to
sign the Voucher Request Form provided and any other forms that may be required.

Contract Closeout: The Contractor shall complete the Contract closeout within thirty days of

the end of the Contract period, including return of the Financial Reconciliation Statement
provided by the County.
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PROJECT SCHEDULE
Town of Yacolt
Recreational Area Construction

The Contractor shall plan and administer the project in accordance with the Project Schedule.

ACTIVITY COMPLETION DATE

Design and bid document preparation June 2013

Bid invitation and contractor selection August 2013

Construction December 2013 - June 2014
Project close out July 2014
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