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CAMP BONNEVILLE MILITARY RESERVATION 
MONTHLY REPORT 59 

 
Monthly Report for May 2016 

Submitted by Jerry Barnett, Project Manager 
Clark County Department of Public Works 

This report summarizes the progress achieved and issues addressed by Clark County at the former Camp 
Bonneville Military Reservation (CBMR) in Vancouver, Clark County, Washington. This progress report 
complies with the reporting requirements of the Environmental Services Cooperative Agreement (ESCA) 
Attachment E.1, Section 3.   
 
1. Work Performed During Current Reporting Period 

Work performed during this reporting period for Phase 1 in the Central Valley Floor and Associated 
Wetlands (CVFAW) included analog subsurface clearance to a depth of 14 inches bgs, weekly 
explosives inventory, and Quality Control (QC) and the Monthly Status Review (MSR) held on May 
18th. As of this reporting period, Weston has completed approximately 81.7% of the CVFAW. 
 
Work performed during this reporting period for Phase 2 in the Demolition Areas, Training Ranges, 
and Firing Points included analog surface clearance to a depth 3 of inches bgs, subsurface clearance 
to a depth of 14 inches bgs, and weekly explosives inventory. As of this reporting period, Weston has 
completed approximately 26.8% of Phase 2. 
 
1.1. 2006 ESCA - Agreement No. W9128F-06-2-0160 

The following Contract Line Item Numbers (CLINs) are not included in this report: 
 CLINS 0001 through 0008 for work completed.   
 CLIN 0013 for Long Term Obligations. 
 CLIN 0014 for Washington Department of Ecology Oversight. 

    
1.1.1. CLIN 0009 – Environmental Services – Soil Stockpile 

Soil piles remained covered.  Clark County discovered that there is a possibility of MEC 
contamination and verified through MKM daily reports.  Clark County is currently working 
on an estimate to provide construction support, stabilize soil and haul to a landfill. This 
estimate will likely exceed the $118,149 funding in the ESCA. 
 

1.1.2. CLIN 0010 – Ground Water Monitoring – 2011 through 2016 
No work performed during this reporting period. 
 

1.1.3. CLIN 0011 and 0012 – Clark County Oversight and Institutional Controls 
Clark County continued oversight of contractors, public involvement activities, regulatory 
correspondence and site maintenance. Due to a decrease in staffing, overtime was used 
during this reporting period. 

 
1.1.3.1. General Site and Structures Maintenance 

 Clark County Public Works (CCPW) continues to maintain institutional controls, 
including the fences and signs. 

 Maintenance of culverts, drainage ditches and roads continued.   
 Grass re-seeding and invasive plant species control activities continued as part of the 

County mitigation for previous brush clearance activities. 
 

1.1.4. CLIN 0015 – Environmental Services – RI/FS for Remedial Action Unit 2C 
No work performed to date. 
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1.2. 2011 ESCA - Agreement No.  W912DY-11-2-0337 
 

1.2.1. CLIN 0001 –Subsurface Clearance of Central Valley Floor and Associated Wetlands 
This CLIN was increased by $7,123,831 in April 2014. See Table 1 for progress metrics. 
 

Task 1 Work Plan and Permitting – Task complete.  

Task 2 Survey and GIS Mapping - Task complete. 

Task 3 Site Facilities - No changes during this reporting period. 
 

Task 4 Vegetation Cutting - No changes during this reporting period.    
 

Task 5 DGM Survey and Reacquisition – DGM data collection was suspended 
indefinitely on January 9th, 2013. 
 

Task 6 Intrusive Response Analog - Analog to depth clearance (0-14”) was 
completed in 20 full sub-grids and 15 partial sub-grids during this 
reporting period. 
 

Task 7 Road and Infrastructure Restoration - No work performed during this 
reporting period. 
 

Task 8 Project Quality Control - The Weston UXOQCS performed QC in 17 sub-
grids and 19 partial sub-grids during this reporting period. Quality 
Assurance was performed on 3.9 Payment Units. 
 

Task 9 Disclosure and Meetings – Weston hosted a Monthly Status Report (MSR) 
Meeting on May 18th. 
 

1.2.2. CLIN 0002 – 50 acre Pilot Study of Western Slopes  
The rough draft of the Work Plan has been completed and the 50 acres have been 
tentatively selected and submitted to Clark County for review. 
 

1.2.3. CLIN 0003 – Step-outs 
No work performed to date. 

   
1.2.4. CLIN 0004 – Surface Clearance of Demolition Areas, Training Ranges, and Sub-Surface   
 Clearance of Firing Points 
 

Task 1 Work Plan and Permitting – Task complete.  

Task 2 Survey and GIS Mapping – Task complete. 

Task 3 Site Facilities - No changes during this reporting period. 
 

Task 4 Vegetation Cutting - Vegetation removal began on December 7, 2015. 
Brush cutting was completed in 6.6 Payment Units in DA1 during this 
reporting period.    
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Task 5 Task 5 Surface/Subsurface Clearance 
 
DA1 Payment Unit – Analog surface clearance (0-3”) was completed in 56 
full sub-grids and 3 partial sub-grids during this reporting period. 
 
DA2 Payment Unit – No Work during this reporting period. 
 
Firing Range Payment Unit – No Work during this reporting period.   
 
Firing Point Payment Unit - No Work during this reporting period. 
 

Task 6 Road and Infrastructure Restoration - No work performed during this 
reporting period. 
 

Task 7 Project Quality Control  
 
DA1 Payment Unit – The Weston UXOQCS performed QC in 55 full sub-
grids and 3 partial sub-grids. Quality Assurance was performed on 10.2 
Payment Units during this reporting period. 
 
DA2 Payment Unit – No Work during this reporting period. 
 
Firing Range Payment Unit – No Work during this reporting period.   
 
Firing Point Payment Unit - No Work during this reporting period. 
 

Task 8 After Action Report – No Work during this reporting period. 
 

Task 9 Disclosure – Weston hosted a Monthly Status Report (MSR) Meeting on 
May 18th. 

 
1.3. Documentation 

The First Quarter 2016 Groundwater Sampling and Analysis Report was submitted. 
  

2. Interfaces with Other Stakeholders (Army, Ecology, WDNR, EPA, etc.)  

2.1. U.S. Army 
The Army and Clark County met numerous times during this reporting period regarding the work 
addressed in this report. 

 
2.2. Washington State Department of Natural Resources (WDNR) 

No significant communications with WDNR occurred during this reporting period.  
 

2.3. Washington State Department of Ecology (Ecology) 
Clark County meets with Ecology weekly.   

 
2.4. United States Environmental Protection Agency (EPA) 

No significant communications with EPA occurred during this reporting period. 
 

 
3. MEC Findings and Related Issues 

See Table 2. 
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3.1. Anomaly Selection Board 
DGM data collection was suspended indefinitely on January 9th, 2013. Anomaly Selection Board 
will no longer convene.   
 

4. Public Involvement Activities 

4.1. Citizens Advisory Group 
The county has dissolved the CAG due to the length of clean-up and lack of interest.  When the 
Reuse Plan can be discussed meaningfully, the CAG will be put back in effect.   

 
4.2. Other Federal, State, County, or Local Government Contacts 

None during this reporting period. 
  

4.3. Newsletters or Other Mailings (if any) 
None during this reporting period. 

 
5. Exceptions to Planned Activities for the Current Period as Previously Reported 

None during this reporting period. 
 
6. Status of any Pending Changes to the PPCD or the Other Controlling Documents 

None during this reporting period. 
 
7. Planned Activities for the Next Reporting Period 

7.1. MEC-related activities 
 Weston will conduct demolition activities on an as needed basis. Munitions debris will be 

inspected daily and secured for proper disposal at an approved location. 
 Weston will continue clearance and associated QC activities for Phases 1 and 2 using 

Minelab F3 all-metals detectors (subsurface) or Schonstedt magnetic detectors 
(surface).   

 
7.2. HTW-related activities 

None scheduled during the upcoming reporting period. 
 

7.3. Groundwater-related activities 
Groundwater monitoring activities for the second quarter of 2016 are scheduled. 

 
7.4. Other activities 

 Continuation of road, fence, culvert and drainage channel maintenance. 
 Additional reseeding and invasive plant species control activities. 

 
7.5. Document submittals 

None scheduled during the upcoming reporting period. 
 

7.6. Upcoming PPCD deliverables 
Public Participation Plan awaiting Ecology comments. 

 
7.7. Upcoming ESCA notifications 

None scheduled during the upcoming reporting period. 
 

7.8. Public Participation 
None scheduled during the upcoming reporting period. 

 



Monthly Report No. 59     Page 5 of 6     
May 2016 Reporting Period 
Submitted 06/17/2016 

8. Problems Encountered and Corrective Actions Planned or Implemented 

8.1. Scope changes (if any)   
None during this reporting period. 
 

8.2. Weather issues 
None during this reporting period. 

 
8.3. Productivity issues (labor, equipment, access, etc.) 

 Phase 1: Anomaly density is much higher than expected in F-11. 
 Phase 2: Vegetation removal in DA1 is slower than anticipated and may impede 

clearance progress.  
 

8.4. Other problems or issues encountered (if any) 
None during this reporting period. 

 
9. Project Accounting  

9.1. Funding Status  
See Table 3. Amounts may not agree between Table 1 and Table 3 due to delays in funding 
disbursements. 
 

9.2. Budget Modifications (if any) 
None during this reporting period.  

 
9.3. Projected Cost Overruns (if applicable) 

With the additional funding provided for the CVF clearance, no overruns are projected.        
 

10. Schedule Status 

10.1. Progress Measures from Milestone Schedule 
 
Phase 1 – Central Valley Floor 
 Work Plan Approved. 
 Mobilization completed. 
 319.3 of 390.8 payment units complete (81.7%). See Figure 1. 

 
Phase 2 - Demolition Areas, Training Ranges, and Firing Points 
 Work Plan Approved. 
 Mobilization completed. 
 28.9 of 108 payment units complete (26.7%). See Figures 2 and 3. 
 

 
10.2. Schedule Deviations (if any) 

Schedule deviations are expected based on the number of teams working.  There are currently 7 
teams conducting clearance for Phases 1 and 2.  

 
11. Progress Milestones 

Phase 1 – Central Valley Floor 
 Work Plan Approved. 
 Mobilization completed. 
 319.3 of 390.8 payment units complete (81.7%).  

 
Phase 2 - Demolition Areas, Training Ranges, and Firing Points 
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 Work Plan Approved. 
 Mobilization completed. 
 28.9 of 108 payment units complete (26.7%). 

 
12. Log of Data Received by Type, Source, Date of Receipt, and Date of Submittal to WDOE 

None during this reporting period. 
 

13. Permits 

13.1. Outstanding permit applications and their status (if any) 
None during this reporting period. 

 
13.2. Permit or compliance issues (if any) 

None during this reporting period. 
 
14. Timber Management Activities 

Two organizations have certified Clark County's Forest Stewardship Plan for Camp Bonneville, 
recognizing Clark County’s commitment to sound land management.  The county received dual 
certification from the Forest Stewardship Council and the American Tree Farm System's Sustainable 
Forest Initiative.   
 
There have been 1,132.56 CUNITS of Douglas Fir removed to date. 
 
 
The Forest Stewardship Plan can be found at the following address: 
http://www.clark.wa.gov/environment/index.asp 
  
Through timber revenues, Clark County has replaced 5 bridge decks and 4 roofs.  



TABLE 1 - MAY 2016 PROGRESS METRICS FOR WESTON SOLUTIONS

Project Name: Camp Bonneville
Project Number: 15048.001.001 & 15048.001.002 Payment Unit = 1.1478 acres TOTAL ACRES
PERIOD: MAY 2016 Total Units = 390.8 CVFAW 449

PHASE 1 ‐ CVFAW
Contract Value

Total 
Contract 
Units Payment per Unit

 Total # 
Units 

Invoiced % Complete Total Value Completed Prior Amt. Invoiced Amt. Invoiced This Period
Work Plan ‐ CVFAW 86,295.00$               1 86,295.00$          1 100.0% 86,295.00$                         86,295.00$                         0.00
Road & Infrastr. Rest. ‐ CVFAW 15,326.00$               1 15,326.00$          0.0% ‐$                                     ‐$                                     0.00
Mob ‐ CVFAW 160,000.00$            1 160,000.00$        1 100.0% 160,000.00$                       160,000.00$                       0.00
Demob ‐ CVFAW 121,997.61$            1 121,997.61$        0.0% ‐$                                     ‐$                                     0.00
AAR ‐ CVFAW 114,491.00$            This Period To Date 1 114,491.00$        0.0% ‐$                                     ‐$                                     0.00
Bond 67,000.00$               Full Partial Full Partial 1 67,000.00$          1 100.0% 67,000.00$                         67,000.00$                         0.00

17 19 1475 345 19.50 1596.25

GROUPED UNIT PAYMENTS:  15,131,776.00$       3.90 319.25 390.8 38,720.00$          319.25 81.7% 12,361,360.00$                 $12,210,352.00 151,008.00
TOTAL CVFAW 15,696,885.61$       80.7% 12,674,655.00$                 12,523,647.00$                 151,008.00
Payment Units = a row or contiguous grouping of 5‐100' x 100' subgrids
A Payment Unit is 1.1478 acres

PHASE 2 ‐ RAU3
Contract Value

 Period 
QC'd 

 To Date 
QC'd 

 Period 
QA'd 

To Date 
QA'd 

 Period PUs 
QA'd 

 To Date PUs 
QA'd 

Total 
Payment 
Units

Payment Unit 
Amount

PUs Invoiced 
to Date % Complete Total Value Completed Prior Amt. Invoiced Amt. Invoiced This Period

Work Plan $44,159.00 1 44,159.00$          1 100.00% 44,159.00$                         44,159.00$                         0.00
Surveying $55,142.00 1 55,142.00$          1 100.00% 55,142.00$                         55,142.00$                         0.00
DA1 Payment Unit $3,292,244.01 56.75 137.50 50.75  124.50 10.15 24.90 90 36,580.49$          24.90 27.67% 910,854.18$                       539,562.21$                       371,291.97
DA2 Payment Unit $409,079.68 5 81,815.94$          0.00% ‐$                                     ‐$                                     0.00
Firing Range Payment Unit $566,451.84 9 62,939.09$          0.00% ‐$                                     ‐$                                     0.00
Firing Point Payment Unit $264,076.47 20.00 20.00 0.00 4.00 4 66,019.12$          4.00 100.00% 264,076.47$                       264,076.47$                       0.00
Site Restoration  $23,262.00 1 23,262.00$          0.00% ‐$                                     ‐$                                     0.00
AAR  $49,393.00 1 49,393.00$          0.00% ‐$                                     ‐$                                     0.00
Bond  $120,437.00 1 120,437.00$        0.00% ‐$                                     ‐$                                     0.00
TOTAL PHASE 2 $4,824,245.00 25.27% $1,274,231.65 $902,939.68 371,291.97
Phase 2 Payment Units under DA1, DA2, Firing Ranges, and Firing Points include site facilities, vegetation removal, and MEC/MD Disposal

TOTAL CONTRACT VALUE 20,521,130.61$       13,948,886.65$                 13,426,586.68$                 522,299.97$                     

SUBGRIDS PUs

QC/QA

Subgrids QA'd

PAYMENT UNITS QA'd

QC This Period QC To Date
QC QA



 Grid Item
Date of 
Finding

Number of Items 
Found

Item Depth 
(in)

Classification

F-11-13 Grenade, Smoke, XM48E3 5/12/2016 1 6 MPPEH
H-10-12 Projectile, 3 inch "Stokes" MKII 5/19/2016 1 12 MPPEH
H-10-25 Fuze, Projectile, M1 5/2/2016 1 6 UXO
H-10-25 Fuze, Projectile, M1 5/2/2016 1 6 UXO
H-10-7 Projectile, 3 inch "Stokes" MKII 5/26/2016 1 6 MPPEH
I-10-11 Projectile, 3 inch "Stokes" MKII 5/24/2016 1 4 MPPEH
I-10-16 Projectile, 3 inch "Stokes" MKII 5/17/2016 1 6 MPPEH
I-10-16 Projectile, 3 inch "Stokes" MKII 5/17/2016 1 4 MPPEH
I-10-17 Projectile, 37mm LE MK I 5/10/2016 1 3 UXO
O-17-18 Projectile, 3 inch "Stokes" MKII 5/10/2016 1 6 MPPEH

 Grid Item
Date of 
Finding

Number of Items 
Found

Item Depth 
(in)

Classification

R-25-17 Rocket, 2.36 inch, warhead 5/9/2016 1 3 MPPEH
R-25-21 Rocket, 3.5 inch, warhead 5/17/2016 1 3 MPPEH
R-25-21 Rocket, 3.5 inch, warhead 5/17/2016 1 3 MPPEH
R-25-21 Rocket, 2.75 inch, warhead 5/17/2016 1 3 MPPEH
R-25-22 Rocket, 2.36 inch, warhead 5/16/2016 2 3 MPPEH
R-25-3 Rocket, 2.36 inch, motor 5/12/2016 1 1 UXO
R-25-3 Rocket, 2.75 inch, warhead 5/12/2016 1 1 MPPEH
R-25-4 Bomb, Fire bomb, AN-M69 5/10/2016 1 1 UXO
R-25-4 Projectile, 20mm 5/10/2016 1 1 MPPEH
R-25-4 Fuze, Projectile 5/10/2016 1 1 UXO
R-25-4 Fuze, Projectile 5/10/2016 1 1 MPPEH
R-25-4 Rocket, 2.75 inch, motor 5/10/2016 1 1 MPPEH
R-25-8 Rocket, 2.36 inch 5/25/2016 1 1 MPPEH
R-25-9 Rocket, 2.36 inch 5/23/2016 1 1 UXO
R-25-9 Fuze, Projectile, MTSQ PD 5/23/2016 1 1 MPPEH
S-25-5 Projectile, 37mm MKII 5/3/2016 1 1 UXO
S-25-5 Fuze, Projectile 5/3/2016 1 1 MPPEH
S-25-6 Projectile, 60mm mortar 5/18/2016 1 2 UXO
S-25-8 Rocket, 2.75", warhead 5/16/2016 1 1 UXO

 Grid Item
Date of 
Finding

Number of Items 
Found

Item Depth 
(in)

Classification

NA NA NA NA NA NA

 Grid Item
Date of 
Finding

Number of Items 
Found

Item Depth 
(in)

Classification

NA NA NA NA NA NA

Area Item
Date of 
Finding

Number of Items 
Found

Item Depth 
(in)

Classification

NA NA NA NA NA NA

Phase 2 - Firing Points

TABLE 2 - MAY 2016 MEC FINDINGS

Central Valley Floor and Associated Wetlands

Phase 2 - Demo Area 1

Phase 2 - Demo Area 2

Phase 2 - Ranges



TABLE 3 - ESCA ACCOUNTING FOR MAY 2016 REPORTING PERIOD

Agreement No. W9128F-06-2-0160

CLIN Description  Max Obligation  Current Month 
Previous 

Expenditures  ITD 
Amount 

Remaining* 
0001 Base Funding Period 21,659,211      -                21,659,211           21,659,211           -               
0002 WDOE Oversight, WA St Regulators 634,086           -                634,086                634,086                -               
0003 Administration of funds to WDOE 32,000             -                32,000                 32,000                 -               
0004 WDOE Oversight 150,000           -                150,000                150,000                -               
0005 Option 1 - Environmental Services 1,969,656        -                1,969,656             1,969,656             -               
0006 WDOE Oversight 150,758           -                150,758                150,758                -               
0007 WDOE Oversight 190,746           -                190,746                190,746                -               
0008 Army Contingent Funding 4,014,160        -                4,014,160             4,014,160             -               
0009 Environmental Services - Stockpile 118,149           -                -                       -                       118,149        
0010 Environmental Services - Groundwater Monitoring 735,000           12,955           527,426                540,381                194,619        
0011 Clark County Oversight and Institutional Controls 6,470,500        62,625           2,579,118             2,641,743             3,828,757     
0012 Option 2 - Clark County Oversight Overtime 125,000           1,001            18,117                 19,118                 105,882        
0013 Long Term Obligation 902,222           -                -                       -                       902,222        
0014 WDOE Oversight 3,200,000        -                594,888                594,888                2,605,112     
0015 Environmental Services - RAU 2C 200,000           -                -                       -                       200,000        

Total for Agreement No. W9128F-06-2-0160: 40,551,488      76,580           32,520,166           32,596,746           7,954,742     

* - Amount Remaining for CLINs 0001 through 0008 are estimates.

Agreement No.  W912DY-11-2-0337

CLIN Description  Max Obligation  Current Month 
Previous 

Expenditures  ITD 
Amount 

Remaining 
0001 Environmental Services - CFVAW 15,696,885      143,458         11,939,800           12,083,258           3,613,627     
0002 Environmental Services - Pilot Study 905,000           -                -                       -                       905,000        
0003 Option 1 - Step-Outs 75,000             -                -                       -                       75,000          
0004 RAU3 - Phase 2 4,839,645        352,727         815,842                1,168,569             3,671,076     

Total for Agreement No.  W912DY-11-2-0337: 21,516,530      496,185         12,755,642           13,251,827           8,264,703     

TOTALS: 62,068,018      572,765         45,275,808           45,848,573           16,219,445    
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I-16 -1

I-13 -4

I-14 -4

I-15 -4

I-16 -4

I-17 -4

J-13-7

J-14-7

J-15-7

J-16-7

J-17-7

J-13-6

J-14-6

J-15-6

J-16-6

J-17-6

J-14-8

J-15-8

J-16-8

J-17-8

J-14-9

J-15-9

J-16-9

J-17-9

J-14-2

J-15-2

J-16-2

J-17-2

J-18-2

J-15-5

J-16-5

J-17-5

J-18-5

J-14-3

J-13-1

J-15-3

J-14-1

J-16-3

J-15-1

J-17-3

J-16-1

J-18-3

J-14-4

J-17-1

J-15-4

J-16-4

J-17-4

J-18-4

F-3-11

F-4-11

F-5-11

F-6-11

F-7-11

F-8-11

F-9-11

F-11 -7 F-11 -8 F-11 -9

F-11 -2 F-11 -5F-11 -3 F-11 -4

L-1 5-7

L-1 6-7

L-1 7-7

L-1 8-7

L-1 9-7

L-1 5-6

L-1 6-6

L-1 7-6

L-1 8-6

L-1 9-6

L-1 5-8

L-1 6-8

L-1 7-8

L-1 8-8

L-1 9-8

L-1 5-9

L-1 6-9

L-1 7-9

L-1 8-9

L-1 9-9

L-1 5-2

L-1 6-2

L-1 7-2

L-1 8-2

L-1 9-2

L-1 6-5

L-1 7-5

L-1 8-5

L-1 9-5

L-1 5-3

L-1 6-3

L-1 5-1

L-1 7-3

L-1 6-1

L-1 8-3

L-1 7-1

L-1 9-3

L-1 8-1

L-1 6-4

L-1 9-1

L-1 7-4

L-1 8-4

L-1 9-4

A-3-11

B-4-11

E-3-11

E-4-11

E-5-11

E-6-11

F-4-25

F-5-25

F-6-25

F-7-25

F-8-25

F-9-25

F-3-24F-3-23

F-4-24F-4-23

F-5-24F-5-23

F-6-24F-6-23

F-7-24F-7-23

F-8-24F-8-23

F-9-24F-9-23

F-3-22

F-4-22

F-5-22

F-6-22

F-7-22

F-8-22

F-9-22

F-3-21

F-4-21

F-5-21

F-6-21

F-7-21

F-8-21

F-4-15

F-5-15

F-6-15

F-7-15

F-8-15

F-9-15

F-3-12 F-3-13

F-4-12 F-4-13

F-5-12 F-5-13

F-6-12 F-6-13

F-4-14

F-7-12

F-4-20

F-7-13

F-5-14

F-8-12

F-5-20

F-8-13

F-6-14

F-9-12

F-6-20

F-9-13

F-7-14

F-7-20

F-8-14

F-8-20

F-9-14

F-9-20

F-10-7

F-3-19

F-12-7

F-4-19

F-13-7

F-5-19

F-14-7

F-6-19

F-15-7

F-7-19

F-8-19

F-9-19

F-12-6

F-13-6

F-14-6

F-15-6

F-3-18

F-4-18

F-5-18

F-6-18

F-7-18

F-8-18

F-9-18

F-4-10

F-10-8

F-5-10

F-6-10

F-12-8

F-7-10

F-13-8

F-8-10

F-14-8

F-9-10

F-15-8

F-3-17

F-4-17

F-5-17

F-6-17

F-10-9

F-7-17

F-8-17

F-12-9

F-9-17

F-13-9

F-14-9

F-15-9

F-3-16

F-4-16

F-5-16

F-6-16

F-7-16

F-8-16

F-10-2

F-12-2

F-13-2

F-14-2

F-15-2

F-10-5

F-12-5

F-13-5

F-14-5

F-15-5

F-10-3

F-12-3

F-13-3

F-12-1

F-14-3

F-10-4

F-13-1

F-15-3

F-14-1

F-12-4

F-15-1

F-13-4

F-14-4

F-15-4

C-4-11 D-4-11

D-5-11

H-7-11

H-8-11

H-9-11

H-11 -7H-11 -6 H-11 -8 H-11 -9

H-11 -2 H-11 -5H-11 -3H-11 -1 H-11 -4

A-3-25

B-4-25

E-3-25

E-4-25

E-5-25

E-6-25

E-7-25

E-8-25

A-3-24A-3-23

B-4-24

E-3-24

B-4-23

E-3-23

E-4-24E-4-23

E-5-24E-5-23

E-6-24E-6-23

E-7-24E-7-23

A-3-22

B-4-22

E-3-22

E-4-22

E-5-22

E-6-22

A-3-21 E-3-21

E-4-21

E-5-21

E-6-21

A-4-15 B-4-15

E-3-15

E-4-15

E-5-15

E-6-15

E-7-15

E-8-15

B-4-12A-4-13

E-3-12

B-4-13

E-3-13

E-4-12 E-4-13A-4-14

A-4-20

E-5-12

B-4-14

B-4-20

E-3-14

E-5-13

E-3-20

E-6-12 E-6-13

E-4-14

E-7-12

E-4-20

E-7-13

E-5-14

E-5-20

E-6-14

E-6-20

E-7-14

E-7-20

E-8-14

E-8-20

B-4-19

E-3-19

E-4-19

E-13 -7

E-5-19

E-14 -7

E-6-19

E-7-19

K-15 -7

K-16 -7

K-17 -7

K-18 -7

E-13 -6

P-17 -7

E-14 -6

P-18 -7

B-4-18

P-19 -7

E-3-18

P-20 -7

E-4-18

P-21 -7

E-5-18

K-15 -6

E-6-18

K-16 -6

E-7-18

K-17 -6

K-18 -6

P-17 -6

P-18 -6

A-4-10

P-19 -6

B-4-10

E-3-10

P-20 -6

E-4-10

P-21 -6

E-5-10

E-6-10

E-7-10

E-13 -8

E-8-10

E-14 -8

K-15 -8

K-16 -8

K-17 -8

K-18 -8

A-3-17

B-4-17

E-3-17

P-18 -8

P-19 -8

E-4-17

P-20 -8

E-5-17

P-21 -8

E-6-17

E-12 -9

E-13 -9

E-14 -9

E-15 -9 K-15 -9

K-16 -9

K-17 -9

K-18 -9 P-18 -9

P-19 -9

P-20 -9

P-21 -9

A-3-16

B-4-16

E-3-16

E-4-16

E-5-16

E-6-16

E-13 -2

E-14 -2

E-15 -2 K-15 -2

K-16 -2

K-17 -2

E-12 -5

B-14 -5

K-18 -2

E-13 -5

E-14 -5

P-18 -2

E-15 -5

P-19 -2

P-20 -2

K-15 -5

P-21 -2

K-16 -5

K-17 -5

K-18 -5

K-19 -5

P-18 -5

P-19 -5

P-20 -5

P-21 -5

E-13 -3

E-14 -3

E-15 -3

E-14 -1B-14 -4

E-13 -4

K-15 -3

E-14 -4

K-16 -3

K-15 -1E-15 -4

K-17 -3

K-16 -1

K-18 -3

K-17 -1

K-15 -4

K-18 -1 P-18 -3

K-16 -4

P-19 -3

K-17 -4

P-18 -1

P-20 -3

K-18 -4

P-19 -1

P-21 -3

K-19 -4

P-20 -1

P-18 -4

P-21 -1

P-19 -4

P-20 -4

P-21 -4

I-11-11

G-5-11

G-6-11

G-7-11

G-8-11

G-9-11

G-11-7G-11-6 G-11-8 G-11-9

G-11-2 G-11-5G-11-3G-11-1 G-11-4

C-3-2 5 D-3-2 5

C-4-2 5 D-4-2 5

D-5-2 5

C-3-2 4 D-3-2 4D-3-2 3

C-4-2 4 D-4-2 4C-4-2 3 D-4-2 3

D-5-2 4D-5-2 3

H-9-2 3

D-3-2 2

C-4-2 2 D-4-2 2

D-5-2 2

H-7-2 2

H-8-2 2

H-9-2 2

D-3-2 1

C-4-2 1 D-4-2 1

H-7-2 1

H-8-2 1

H-9-2 1

C-4-1 5 D-4-1 5

C-5-1 5 D-5-1 5

D-6-1 5

C-4-1 2 D-4-1 2C-4-1 3 D-4-1 3

D-5-1 2 D-5-1 3

D-3-2 0

C-4-1 4

C-4-2 0

D-4-1 4

D-4-2 0

C-5-1 4 D-5-1 4

D-5-2 0

D-6-1 4

H-7-1 2

D-6-2 0

H-8-1 2

H-9-1 2 H-9-1 3

D-3-1 9

H-10-7

C-4-1 9

C-13-7

D-4-1 9

D-13-7

C-14-7

D-5-1 9

H-12-7

D-14-7

H-13-7

H-14-7

H-15-7

H-16-7

H-10-6

N-16-7

D-13-6

N-17-7

C-14-6

H-12-6

D-14-6

N-18-7

H-13-6

N-19-7

D-3-1 8

H-14-6

N-20-7

C-4-1 8

H-15-6

D-4-1 8

R-19-7

D-5-1 8

R-20-7

R-21-7

N-16-6

N-17-6

N-18-6

N-19-6

H-9-1 8

N-20-6

C-4-1 0

R-19-6

D-4-1 0

C-5-1 0

R-20-6

D-5-1 0

R-21-6

D-6-1 0

H-10-8

C-13-8 D-13-8

C-14-8

H-12-8

D-14-8

H-13-8

H-14-8

H-15-8

H-16-8

N-17-8

N-18-8

D-3-1 7

N-19-8

C-4-1 7 D-4-1 7

N-20-8

D-5-1 7

R-19-8

R-20-8

R-21-8

H-10-9

H-7-1 7

C-13-9 D-13-9

H-8-1 7

C-14-9

H-12-9

D-14-9

H-9-1 7

H-13-9

H-14-9

H-15-9

H-16-9

N-17-9

N-18-9

N-19-9

N-20-9 R-20-9

D-3-1 6

C-4-1 6 D-4-1 6

D-5-1 6

H-7-1 6

H-8-1 6

H-9-1 6

H-10-2

C-14-2

H-12-2

D-14-2

H-13-2

H-14-2

H-15-2

H-16-2

H-10-5

C-14-5

N-17-2

H-12-5

D-14-5

N-18-2

H-13-5

N-19-2

H-14-5

N-20-2

H-15-5

R-19-2

H-16-5

R-20-2

R-21-2

N-17-5

N-18-5

N-19-5

N-20-5

N-21-5

H-10-3

C-14-3

H-10-1

H-12-3

D-14-3

H-13-3

C-14-1 D-14-1

H-12-1

H-14-3

H-13-1

H-10-4

H-15-3

H-14-1

H-16-3

C-14-4

H-15-1

H-12-4

D-14-4

H-16-1

H-13-4

H-14-4

H-15-4

N-17-3

H-16-4

N-18-3

N-17-1

N-19-3

N-18-1

N-20-3

N-19-1

N-20-1

N-17-4

R-20-3

R-19-1

N-18-4

R-21-3

R-20-1

N-19-4

R-21-1

N-20-4

N-21-4

R-20-4

I-11-25I-11-24I-11-23I-11-22I-11-21

I-11-15I-11-12 I-11-13 I-11-14

I-11-20

I-10 -11

I-12 -11

I-13 -11

I-14 -11

I-15 -11

I-16 -11

I-11-19I-11-18

I-11-10

I-11-17I-11-16

G-6-25

G-7-25

G-8-25

G-9-25

G-5-23

G-6-24G-6-23

G-7-24G-7-23

G-8-24G-8-23

G-9-24G-9-23

G-5-22

G-6-22

G-7-22

G-8-22

G-9-22

G-4-21

G-5-21

G-6-21

G-7-21

G-8-21

G-9-21

G-7-15

G-8-15

G-9-15

G-5-12 G-5-13

G-6-12 G-6-13

G-7-12 G-7-13

G-8-12 G-8-13

G-6-14

G-6-20

G-9-12 G-9-13

G-7-14

G-7-20

G-8-14

G-8-20

G-9-14

G-9-20

G-10 -7

G-12 -7

G-13 -7

G-14 -7

G-6-19

G-15 -7

G-7-19

G-8-19

G-9-19

G-10 -6

G-12 -6

O-17 -7

G-13 -6

O-18 -7

G-14 -6

Q-18 -7

O-19 -7

G-15 -6

O-20 -7

Q-19 -7

O-21 -7

Q-20 -7

Q-21 -7

G-5-18

G-6-18

G-7-18

O-17 -6

G-8-18

O-18 -6

G-9-18

Q-18 -6

O-19 -6

O-20 -6

Q-19 -6

Q-20 -6

O-21 -6 Q-21 -6

G-10 -8

G-12 -8

G-7-10

G-13 -8

G-8-10

G-14 -8

G-9-10

G-15 -8

O-17 -8

O-18 -8

O-19 -8

Q-18 -8

Q-19 -8

O-20 -8 Q-20 -8

O-21 -8

G-5-17

Q-21 -8

G-6-17

G-10 -9

G-7-17

G-8-17

G-12 -9

G-9-17

G-13 -9

G-14 -9

G-15 -9

O-17 -9

O-18 -9 Q-18 -9

O-19 -9 Q-19 -9

O-20 -9 Q-20 -9

O-21 -9 Q-21 -9

G-4-16

G-5-16

G-6-16

G-7-16

G-8-16

G-9-16

G-10 -2

G-12 -2

G-13 -2

G-14 -2

G-15 -2

G-10 -5

G-12 -5

O-17 -2

G-13 -5

O-18 -2

G-14 -5

Q-18 -2

O-19 -2

G-15 -5

Q-19 -2

O-20 -2

G-16 -5

O-21 -2

Q-20 -2

Q-21 -2

O-17 -5

O-18 -5

O-19 -5 Q-19 -5

O-20 -5

G-10 -3

O-21 -5

Q-20 -5

Q-21 -5

G-10 -1

G-12 -3

G-13 -3

G-12 -1

G-14 -3

G-13 -1

G-10 -4

G-15 -3

G-14 -1

G-15 -1

G-12 -4

G-13 -4

G-14 -4

G-15 -4

O-17 -3

O-18 -3

O-17 -1

O-19 -3

Q-18 -3O-18 -1

Q-19 -3

O-20 -3

Q-18 -1

O-19 -1

O-21 -3

Q-20 -3

O-17 -4

O-20 -1

Q-19 -1

Q-21 -3

Q-20 -1

O-21 -1

O-18 -4

O-19 -4

Q-21 -1

Q-19 -4

O-20 -4 Q-20 -4

O-21 -4 Q-21 -4

I-12 -2 5

I-13 -2 5

I-14 -2 5

I-15 -2 5

I-16 -2 5

I-17 -2 5

I-10 -2 4I-10 -2 3

I-12 -2 4I-12 -2 3

M-1 6-7

I-13 -2 4I-13 -2 3

M-1 7-7

I-14 -2 4I-14 -2 3

M-1 8-7

I-15 -2 4I-15 -2 3

M-1 9-7

I-16 -2 4I-16 -2 3

M-1 6-6

M-1 7-6

M-1 8-6

M-1 9-6

I-10 -2 2

I-12 -2 2

I-13 -2 2

I-14 -2 2

I-15 -2 2

M-1 6-8

I-16 -2 2

M-1 7-8

M-1 8-8

M-1 9-8

I-10 -2 1

I-12 -2 1

I-13 -2 1

I-14 -2 1

I-15 -2 1

I-16 -2 1

M-1 6-9

M-1 7-9

M-1 8-9

M-1 9-9

M-2 0-9

M-1 6-2

M-1 7-2

M-1 8-2

M-1 9-2

M-2 0-2

M-1 6-5

M-1 7-5

M-1 8-5

M-1 9-5

M-2 0-5

M-1 6-3

M-1 7-3

M-1 6-1

M-1 8-3

M-1 7-1

M-1 9-3

M-1 8-1

M-2 0-3

M-1 9-1

M-1 6-4

M-1 7-4

M-1 8-4

M-1 9-4

M-2 0-4

I-13 -1 5

I-14 -1 5

I-15 -1 5

I-16 -1 5

I-17 -1 5

I-10 -1 2 I-10 -1 3

I-12 -1 2 I-12 -1 3

I-13 -1 2 I-13 -1 3

I-14 -1 2 I-14 -1 3

I-12 -1 4

I-15 -1 2 I-15 -1 3

I-13 -1 4

I-13 -2 0

I-16 -1 2 I-16 -1 3

I-14 -1 4

I-14 -2 0

I-17 -1 3

I-15 -1 4

I-15 -2 0

I-16 -1 4

I-16 -2 0

I-17 -1 4

I-17 -2 0

I-10 -1 9

I-12 -1 9

I-13 -1 9

I-14 -1 9

I-15 -1 9

I-16 -1 9

I-17 -1 9

I-10 -1 8

I-12 -1 8

I-13 -1 8

I-14 -1 8

I-15 -1 8

I-16 -1 8

I-13 -1 0

I-14 -1 0

I-15 -1 0

I-16 -1 0

I-17 -1 0

I-10 -1 7

I-12 -1 7

I-13 -1 7

I-14 -1 7

I-15 -1 7

I-16 -1 7

I-10 -1 6

I-12 -1 6

I-13 -1 6

I-14 -1 6

I-15 -1 6

I-16 -1 6

J-11-11

J-13-11

J-14-11

J-15-11

J-16-11

J-17-11

J-11-1 6

F-11 -11

L-1 5-11

L-1 6-11

L-1 7-11

L-1 8-11

J-14-25

J-15-25

J-16-25

J-17-25

J-13-24J-13-23

J-14-24J-14-23

J-15-24J-15-23

J-16-24J-16-23

J-17-24J-17-23

J-13-22

J-14-22

J-15-22

J-16-22

J-17-22

J-13-21

J-14-21

J-15-21

J-16-21

J-17-21

J-14-15

J-15-15

J-16-15

J-17-15

J-13-12

J-14-12 J-14-13

J-15-12 J-15-13

J-16-12 J-16-13

J-14-14

J-14-20

J-17-12 J-17-13

J-15-14

J-15-20

J-16-14

J-16-20

J-17-14

J-17-20

J-14-19

J-15-19

J-16-19

J-17-19

J-13-18

J-14-18

J-15-18

J-16-18

J-17-18

J-15-10

J-16-10

J-17-10

J-13-17

J-14-17

J-15-17

J-16-17

J-17-17

J-13-16

J-14-16

J-15-16

J-16-16

J-17-16

F-11 -25F-11 -24F-11 -23F-11 -22F-11 -21
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FIGURE 1
CENTRAL VALLEY FLOOR

AND ASSOCIATED WETLANDS
ANALOG INVESTIGATION STATUS

AS OF 31 MAY 2016

Former Camp Bonnevi lle
Vancouver,  WA

Current Month Invoiced Grid

Analog Investigation Status
Invoiced Grids as of

31 May 2016

Previously Invoiced Grid

This invoice includes a total of 
3.9 payment units 

for the Central Valley Floor and Wetlands
completed in May 2016.

Percent complete: 81.69%
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