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Agreement Number Y-9245 

Supplement Number 5 

This SUPPLEMENTAL AGREEMENT, is made and entered into on this 

l3-I-h day of Fe br VI a r V , 2012, between the State of 

Washington, acting through the Washington State Department of Transportation and the 

Secretary of Transportation, hereinafter called the "STATE," and David Evans and 

Associates, Inc., hereinafter called the "CONSULTANT." 

WHEREAS, the parties hereto have previously entered into an agreement for services, said 

agreement being Agreement Number Y-9245 dated May 16, 2005; and 

WHEREAS, the STATE desires to have the CONSULTANT assist the STATE by providing 

a.dditional services; and 

WHEREAS, Section XIV, EXTRA WORK of the AGREEMENT provides for payment by 

supplemental agreement for additional work; and 

WHEREAS, both parties desire to supplement said AGREEMENT by increasing the 

maximum amount payable to cover the cost for additional services. 

, 

NOW, THEREFORE, in consideration of the promises, covenants, terms, conditions, and 

performance contained herein, or attached and incorporated and made a part hereof, the 

parties mutually agree as follows: 

Each and every provision of the original AGREEMENT as supplemented shall remain in full 

force and effect, except as expressly modified in the following sections: 

V 

Payment 

Section V, "Payment," shall be supplemented to compensate the CONSULTANT for the 

additional engineering services necessary to complete the project as follows: 
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1 4. Maximum Total Amount Payable 

2 The maximum total amount authorized for this SUPPLEMENTAL AGREEMENT is 

3 increased by $6,000,000.00 from $105,000,000.00 to $111,000,000.00. The 

4 maximum total amount payable for this AGREEMENT is $111,000,000.00, including 

5 the MRF of $0.00. 

6 
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1 IN WITNESS WHEREOF, the parties hereto have executed this SUPPLEMENTAL 

2 AGREEMENT as the day and year first above written. 

3 DAVID EVANS AND ASSOCIATES, INC. 
4 

5 

6 - - -t.-::J--- - - day of c::1>{ clocv~ , 2012. 

7 
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COLUMBIA RIVER CROSSING
DAVID EVANS CONTRACT
TASK ORDER ANALYSIS

Task Order Description  Original Amount 
Ending Task Order 

Total % Over budget

AA Provide MPD Process Scoping for I-5 CRC 250,000.00$            50,000.00$             300,000.00$            20.00%

AB Perform Services to Jump Start CRC Project 100,000.00$            3,510,340.33$         3,610,340.33$          3510.34%

AC

Refine Purpose and need, Confirm range of Alternatives 
for DEIS, Identify and form recommendations on 
procurement process 16,008,709.20$        343,145.00$            16,351,854.20$        2.14%

AD

Publish DEIS, Prepared Draft and Final LPA, Prepare 
PE Application for New Starts, Identify & Form 
Recommendations for delivery of final design and 
construction 23,678,649.00$        280,055.00$            23,958,704.00$        1.18%

AE
Provide scoping for the next phase of work for CRC (Task 
AF) 75,000.00$              -$                        75,000.00$              0.00%

AF
Obtain LPA, Publish FEIS, Obtain full funding grant 
from FTA, and obtain a Record of Decision 21,585,274.00$        8,851,569.04$         30,436,843.04$        41.01%

61,697,632.20$        13,035,109.37$       74,732,741.57$        21.13%

AG
Scoping for SR 500 Interchange and Victory Braid in 
anticipation of receiving 2009 ARRA Funds. 100,000.00$            -$                        100,000.00$            0.00%

AH
Advance the CRC Project through the DEIS and begin 
the FEIS and Biological Assessment activities 15,791,944.00$        21,288,177.94$       37,080,121.94$        134.80%

AI
Coordinating, reviewing and presenting information to 
support the IRP 450,600.00$            161,838.00$            612,438.00$            35.92%

AJ
Development of statements of work for future contract 
packages. 150,000.00$            268,770.00$            418,770.00$            179.18%

AK
Additional support of implementing a panel of experts to 
review the constructability of the CRC. 322,500.00$            806,494.00$            1,128,994.00$          250.08%

AL

Provide surveying services, mapping of existing BNSF & 
other facilities, parcel descriptions and a Record of 
Survey. 133,000.00$            -$                        133,000.00$            0.00%

 Total Value Task 
Order Amendments 

SUBTOTAL - ORIGINAL ESTIMATE THROUGH RECORD OF DECISION

Privileged and Confidential
David Evans and Associates

Task Order Analysis



COLUMBIA RIVER CROSSING
DAVID EVANS CONTRACT
TASK ORDER ANALYSIS

Task Order Description  Original Amount 
Ending Task Order 

Total % Over budget
 Total Value Task 

Order Amendments 

AM

Provide support for the Drilled Shaft & Driven Pile Test 
Program. Includes preparation of Field Documentation 
Report 316,534.43$            152,321.00$            468,855.43$            48.12%

AN
Provide for off-site natural resource mitigation for the OR 
side of the project. 110,713.32$            -$                        110,713.32$            0.00%

AO

Investigate, prepare, & analyze a conceptual design to 
achieve the highest vertical clearance possible, based on 
new and/or modified design constraints. Develop up to 5 
design concepts. 280,398.57$            29,925.00$             310,323.57$            10.67%

AP

Provide a Project Controls Task Lead for the project & 
develop a plan to implement updated project controls 
software systems. 119,284.50$            -$                        119,284.50$            0.00%

AQ

Ongoing meeting attendance. Ongoing mgmt & admin of 
bridge & geotechnical for 4 months. Develop new 
structural & geotechnical design criteria. 259,535.00$            -$                        259,535.00$            0.00%

AR

"Early Transit" Work to resolve key project issues 
identified through the 30% engineering phase & to 
advance design toward the Full Funding Grant Agreement 
(FFGA) 3,727,068.31$          168,764.45$            3,895,832.76$          4.53%

AS
Continue with federal, state, and local permitting for the 
initial package of the CRC project.  1,460,970.98$          -$                        1,460,970.98$          0.00%

AT
Strategize and develop a clear path for obtaining a Section 
9 Coast Guard Bridge Permit. 264,424.24$            173,941.31$            438,365.55$            65.78%

AU
Unknown - Provided with payment documents only (do not 
currently have Task Order) 4,578,665.77$          -$                        4,578,665.77$          0.00%

28,065,639.12$        23,050,231.70$       51,115,870.82$        82.13%

89,763,271.32$        36,085,341.07$       125,848,612.39$      

Note

Task Order AH (2010) appears to be duplicative of Task Orders AD and AF (dated 2007 and 2008)
Task Order AR (2012) appears to be duplicative of Task Order AF (dated 2008)

SUBTOTAL - ADDITIONAL COSTS SINCE ORIGINAL ESTIMATE

TOTALS

Privileged and Confidential
David Evans and Associates

Task Order Analysis



EXHIBIT R 



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount Change Order Date Description New End Date  Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 1/31/2006 Extension of Time only 12/30/2006 -$                            

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 7/28/2005 Additional Work, Money & Time 12/31/2005 3,334,371.33$            

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            2/28/2006 Enviroissues work (Jan-Mar 2006) 3/31/2006 56,585.00$                 

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            10/10/2007 Reallocation of Funds 6/30/2008 -$                            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            10/24/2008

Drilling of two boring ($48,796); 
constructability reviews ($13,200); 4% 
markup ($565,811) 12/31/2009 516,110.00$               

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 2/1/2010 Reallocation of Funds 4/30/2010 -$                            

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            5/1/2010

Additional review panel support work; 
additional GIS work; additional FEIS work 5/31/2011 720,334.00$               

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 6/22/2010 Additional CRC staff for IRP work. 12/31/2010 161,838.00$               

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 12/31/2010 Advertising packages for 2013 (not 2012). 12/31/2011 -$                            

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 2/7/2011

Additional work to review project material 
from Bridge Review Panel; support for BRP 
workshops; exhibits and analysis supporting 
the BRP. 6/30/2011 806,494.00$               

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 1/26/2012

Continue evaluating the historic significance 
and resolving adverse affects to resources 
that may be affected by the shaft and pile 
program. 6/30/2012 51,332.40$                 

Change Order #1



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount Change Order Date Description New End Date  Amount 

Change Order #1

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 7/5/2012

Perform 2 conceptual analyses of Columbia 
River bridges to determine foundation 
impacts. 12/31/2012 29,925.00$                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              Unknown

Unknown - Provided with payment 
documents only (do not currently have 
Task Order) Unknown 168,764.45$               

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 Unknown

Unknown - Provided with payment 
documents only (do not currently have 
Task Order) Unknown 173,941.31$               

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

9/14/006

Scoping of next phase (Task Order AD) 
through the FEIS, DEIS and Record of 
Decision process) 3/30/2007 50,000.00$                 

10/4/2005

Additional work and additional money 
(expenses for Task Force Meetings, existing 
conditions traffic data needs to be collected 
in next two months) 12/31/2005 143,903.00$               

3/1/2006

$400,000; Reduction for JD White in 
amount of $239,170; increase for 
Enviroissues for $865,200. Public Outreach 
work 4/1/2007 226,030.00$               

2/1/2008 Reallocation of funds 6/30/2008 -$                            

2/10/2009
Parking consultant and Traffic Control 
services for FEI's drilling work 12/31/2009 18,201.00$                 

9/1/2010
Angelo Planning Group (LUFO Findings); 
Greenfield Attorney legal fees. 5/31/2011 45,200.00$                 

12/31/2010 Time Extension only 5/15/2011 -$                            

12/28/2011 Time Extension only 6/30/2011 -$                            

4/13/2011

Additional support for BERP workshops. 
Shift budget from subconsultant labor to 
direct expenses. Add additional 
subconsultant 9/30/2011 -$                            

5/1/2012

Address subsequent work requested by the 
STATE resulting from additional effort being 
required to assist in managing the Shaft & 
Pile Test program 7/31/2012 100,988.60$               

Change Order #2



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #2



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

10/13/2005
Additional work and money 
(Communications not originally included) 12/31/2005 32,066.00$                 

7/31/2006 Remove vendor Conkling; Add vendor Davis 4/1/2007 -$                            

3/19/2008
General overall complexity of project; traffic 
demand modeling 6/30/2008 34,500.00$                 

2/17/2009
Heritage Research ($65,202); Davis 
Langdon - Attend Meetings ($60,460) 12/31/2009 128,432.00$               

9/1/2010

Advance the development of finance places 
for the highway and transit components of 
the CRC; Communications; Sediment 
Characterization report; create scale model; 
additional geotechnical engineering studies. 5/31/2011 438,680.00$               

1/30/2012

Develop statements of work for DB & DBB 
contracts, transit elements, project admin, 
documentation and support. 6/30/2012 268,770.00$               

Change Order #3



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #3



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

1/4/2006 Extension of time only 6/30/2006 -$                            

9/18/2006

Add sub consultants Skiles and Siegel to 
perform additional work to identify key transit 
funding and institutional issues (New Starts 
funding) 4/1/2007 60,530.00$                 

4/9/2008 Reallocation of funds 6/30/2008 -$                            

3/1/2009 Reallocation of funds 12/31/2009 -$                            

9/1/2010 Additional surveying and mapping services. 5/31/2011 624,200.00$               

Change Order #4



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #4



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

6/22/2006 Extension of time only 9/30/2006 -$                            

12/7/2006 Reallocation of funds among consultants. 4/1/2007 -$                            

5/21/2008 Time extension only 10/31/2008 -$                            

3/1/2009

Walker Parking - Meetings ($3,000); 
Heritage Research ($1,391,573); 4% 
Markup ($55,783) 12/31/2009 1,450,356.00$            

1/14/2011

Continued Quality Assurance; feasibility 
study for proposed alterations of private 
parcels; landscape/grading strategy; 
additional communications; white paper 
regarding Pacific lamprey. 5/31/2011 563,410.00$               

Change Order #5



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #5



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

10/13/2006 Extension of time only 1/31/2007 -$                            

1/1/2007 Reallocation of funds among consultants. 4/1/2007 -$                            

5/31/2008
Hydraulic behavior of river study; acoustic 
Doppler current profiling 10/31/2008 146,500.00$               

4/10/2009 Correction 12/31/2009 (18,201.00)$                

3/1/2011

Provide oversight; prepare LPA condition 
status; monitor marine mammals in river; 
addt'l geotechnical explorations. 5/31/2011 1,560,996.00$            

Change Order #6



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #6



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

3/2/2007 Reallocation of funds among consultants. 4/1/2007 -$                            

6/1/2008

HDR - Assist in statement of work for task 
AF. (Review of deliverables and attend 
meetings). 10/31/2008 59,055.00$                 

4/1/2009

Walker Parking ($52,300); Shannon & 
Wilson shaker box testing ($47,717); 4% 
Markup ($3,881) 12/31/2009 100,897.00$               

4/1/2011

Advancement of design work; traffic support; 
concept changes; phasing analysis; 
additional transit station and urban design 
architecture; additional highway engineering; 
additional geotechnical studies. 9/30/2011 4,788,456.00$            

Change Order #7



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #7



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

6/25/2008 Reallocation of Funds 10/31/2008 -$                            

5/1/2009
4% markup on costs; project management 
costs 12/31/2009 40,005.00$                 

8/1/2011

Advance of design work and time extension 
for elements 1.0 - 4.0. Revisions to QAM. 
Prepare Force Account Plan. Public 
outreach. Revise FEIS. Update reports and 
coordinate with agencies. 2/29/2012 3,834,477.23$            

Change Order #8



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #8



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

7/1/2008
Mark Greenfield - Obtain Land Use 
approvals. 10/31/2008 40,000.00$                 

Missing

9/22/2011

Extend task order contract. Provide Access 
Management Resume for publication. Assist 
with revisions to Right of Way & Limited 
Access plans. Assist with obtaining rights of 
entry on private properties 5/31/2012 74,595.56$                 

Change Order #9



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #9



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

8/11/2008 Reallocation of Funds 10/31/2008 -$                            

5/3/2009

Selection of Vancouver transit alignment, 
station locations & park and ride lots; 
$149,965 Touchstone architectural design 
concepts; 4% markup 12/31/2009 361,609.00$               

9/22/2011

Develop 4 sketches for use in facilitating 
concepts with the Urban Design Advisory 
Group (UDAG) 5/31/2012 2,838.00$                   

Change Order #10



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #10



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

12/1/2008 Time Extension Only 12/31/2008 -$                            

7/30/2009

Add new sub consultants for reliable 
estimates of toll sensitivity;  facilitator for 
Performance Measures Group ($106,256); 
aid and develop/edit FEIS info. 12/31/2009 365,188.00$               

10/6/2011
Provide updated noise analysis in the vicinity 
of West 5th St, Vancouver. 5/31/2012 3,050.00$                   

Change Order #11



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #11



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

7/30/2009

testing, geotechnical engineering studies, 
traffic operations analysis and park n ride 
alignments. Includes language for 4% 
markup 12/31/2009 269,278.00$               

10/13/2011
Utilize and expand existing control network 
for water level monitoring of Hood River. 5/31/2012 30,743.00$                 

Change Order #12



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #12



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

8/1/2009 Correction of task amounts 12/31/2009 158,753.00$               

10/13/2011

Provide additional Project Management Plan 
Support. Update PMP for FTA Application 
for Final Design. 6/30/2012 161,299.80$               

Change Order #13



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #13



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

8/2/2009
Hayden Island Transit Station Concepts and 
North Portland Harbor Ramp Bridges 12/31/2009 212,142.00$               

10/19/2011

Transfer responsibility and budget from a 
sub-consultant to the consultant. Provide 
assistance to develop utility relocation plans. 
Develop plan sheets for review. Develop 2 
alternative façade concepts. 6/30/2012 598,644.96$               

Change Order #14



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #14



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

9/1/2009

Air Sciences subconsultant will manage 
project, respond to DEIS comments, 
coordinate traffic, research, and technical 
report production. 12/31/2009 60,944.00$                 

10/19/2011

Provide multimodal transportation planning 
and traffic engineering support to CRC 
Team. 6/30/2012 150,270.40$               

Change Order #15



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #15



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

10/10/2009

Add new scope and budget for Geotechnical 
Exploration for the Oregon Landside Bridge; 
additional Traffic work from Parisi; 4%  
markup 6/30/2010 767,985.00$               

11/7/2011

Add level of effort to provide drilled shaft test 
program construction documents that was 
omitted from AM#8. 6/30/2012 135,259.00$               

Change Order #16



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #16



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

1/2/2010
Additional work, including supplemental 
surveying and right of way services. 6/30/2010 546,448.00$               

11/7/2011
Provide strategic planning, communications 
support, and government relations 6/30/2012 72,000.00$                 

Change Order #17



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #17



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

2/12/2010

Additional funds for DEA, PB Americas and 
Enviroissues for "permanently assigned 
staff" 6/30/2010 3,402,888.00$            

11/7/2011

Provide transit team management and QC 
for Mill & Columbia park and ride 
alternatives. Provide alternative design 
concepts for Mill & Columbia park and ride 
garages. 6/30/2012 57,692.28$                 

Change Order #18



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #18



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

1/2/2010

TIGER Project.Oregon replacement of SB 
eave between Marine Drive and Victory Blvd; 
Washington SR 500 interchange 
improvements. 4/30/2010 2,525,039.00$            

11/7/2011
Provide coordination with US Army Corps of 
Engineers for Section 408 permit. 6/30/2012 89,025.92$                 

Change Order #19



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #19



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

1/1/2010

Additional 4% markup on subconsultant 
invoices; and additional surveying and 
mapping services. 4/30/2010 362,509.00$               

11/7/2011
Provide multimodal transportation support to 
CRC team in support of sequencing options. 6/30/2012 53,723.00$                 

Change Order #20



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #20



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

2/20/2010 4% Markup on Subconsultant costs only. 4/30/2010 12,182.00$                 

11/17/2011
Additional work by CAD and engineering 
staff. Revisions to Access Hearing Plans 6/30/2012 54,803.28$                 

Change Order #21



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #21



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

2/20/2010 Extension of time only 10/31/2010 -$                            

12/8/2011

Provide the 30% design of stormwater 
conveyance and water quality facilities for 
the transit infrastructure. Additional effort for 
stormwater related tasks. 6/30/2012 415,873.60$               

Change Order #22



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #22



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

5/1/2010 Reallocate funds 9/30/2010 -$                            

12/13/2011

Field data collection for off-site natural 
resource mitigation - OR side. Survey and 
mapping for Transit. Supplemental 
surveying & ROW services. 6/30/2012 642,659.61$               

Change Order #23



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #23



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

10/19/2010 Time Extension Only 12/31/2010 -$                            

12/13/2011

Provide a Draft Project Delivery and 
Procurement Plan. (PDPP) & Final PDPP 
Version 1. 6/30/2012 49,912.20$                 

Change Order #24



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #24



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

1/26/2011 Time Extension Only 5/31/2011 -$                            

12/20/2011

Develop bid quantities & cost estimates for 
various highway approach bridges. 
Additional analysis of bridge substructure. 6/30/2012 127,588.00$               

Change Order #25



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #25



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

2/11/2011 Reallocation of Funds Only 5/31/2011 -$                            

1/16/2012

Coordinate w/ other agencies, provide 
project mgmt, public involvement and other 
activities through 4/12. Initiate permitting 
with regulatory agencies. Mitigating 
monitoring planning, assist ODOT & CRC 6/30/2012 675,307.63$               

Change Order #26



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #26



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

5/24/2011

Adjustment of each consultants budget to 
match the expended balance in preparation 
for closing task order. 5/31/2011 (2,429,195.96)$           

1/24/2012

Data collection from existing navigation 
users as well as Columbia River data to be 
included in a report. Inclusion of Vessel 
Impact Analysis white paper 6/30/2012 281,713.70$               

Change Order #27



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #27



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

2/3/2012
Additional support for the financial and 
institutional structures team. 6/30/2012 272,757.00$               

Change Order #28



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #28



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

3/1/2012
Delete scope and budget from consultant to 
sub-consultants. RE: staffing changes. 12/31/2012 (69,432.52)$                

Change Order #29



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #29



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

3/1/2012

Increase in labor costs for changes in scope 
assumptions. Decreases direct expense 
budget due to changes in work approach. 
Deletes work to support construction phase 
of drilled shaft and driven pile test program. 12/31/2012 (89,780.00)$                

Change Order #30



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #30



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

3/8/2012

Advancement of the projects design and 
extend the work effort through 6/30/12 for 
Task elements 1.0, 2.0, & 4.0. 12/31/2012 2,348,110.03$            

Change Order #31



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #31



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

4/12/2012
Participate in an additional CEVP workshop 
in April 2012 12/31/2012 -$                            

Change Order #32



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #32



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

4/23/2012
Assist STATE in obtaining rights of entry for 
properties. 12/31/2012 20,375.52$                 

Change Order #33



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #33



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

4/27/2012

Additional scope for an off-site natural 
resource mitigation survey near Hood River. 
Supplemental surveying & ROW services. 12/31/2012 69,108.53$                 

Change Order #34



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #34



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

3/1/2012 Continuing support for cost estimating 12/31/2012 18,800.00$                 

Change Order #35



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #35



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

8/11/2011

Additional mgmt of the transportation 
planning team. Contribute to monthly 
progress reports. Coordinate with other 
discipline teams. Prepare for and attend 
meetings. Attend monthly 12/31/2012 2,073,448.77$            

Change Order #36



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #36



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

6/4/2012
Prepare Stormwater Mgmt Report based on 
Stormwater Design Report. 12/31/2012 31,320.00$                 

Change Order #37



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #37



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

6/5/2012

Additional support to outreach efforts and 
attend stakeholder & public meetings as 
required. 12/31/2012 35,175.00$                 

Change Order #38



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #38



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

Change Order Date Description New End Date  Amount 

6/15/2012

Inclusion of addt l meetings, more contacts, 
remove and clarify scope from Vessel 
Impact Analysis and extend schedule. 
Includes field surveying to determine vessel 
heights. 12/31/2012 325,542.44$               

Change Order #39



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

Change Order Date Description New End Date  Amount 

Change Order #39



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AA Provide MPD Process Scoping for I-5 CRC 5/16/2005 11/30/2005 250,000.00                 

AB Perform Services to Jump Start CRC Project 5/31/2005 10/31/2005 100,000.00                 

AC

Refine Purpose and need, Confirm range of 
Alternatives for DEIS, Identify and form 
recommendations on procurement process 11/1/2005 4/1/2007 16,008,709.20            

AD

Publish DEIS, Prepared Draft and Final LPA, 
Prepare PE Application for New Starts, Identify & 
Form Recommendations for delivery of final 
design and construction 3/1/2007 6/30/2008 23,678,649.00            

AE
Provide scoping for the next phase of work for 
CRC (Task AF) 1/21/2008 7/31/2008 75,000.00                   

AF
Obtain LPA, Publish FEIS, Obtain full funding 
grant from FTA, and obtain a Record of Decision 9/1/2008 12/31/2009 21,585,274.00            

AG

Scoping for SR 500 Interchange and Victory 
Braid in anticipation of receiving 2009 ARRA 
Funds. 10/15/2009 4/30/2010 100,000.00                 

AH

Advance the CRC Project through the DEIS and 
begin the FEIS and Biological Assessment 
activities 5/1/2010 5/31/2011 15,791,944.00            

AI
Coordinating, reviewing and presenting 
information to support the IRP 5/1/2010 9/30/2010 450,600.00                 

AJ
Prepare scope for 100% design for advertising 
packages for March 30, 2012. 7/1/2010 12/31/2011 150,000.00                 

AK
Support of implementing a panel of experts to 
review the constructability of the CRC. 10/1/2010 3/31/2011 322,500.00                 

AL

Provide surveying services, mapping of existing 
BNSF & other facilities, parcel descriptions and a 
Record of Survey. 1/16/2012 6/30/2012 133,000.00                 

AM

Provide support for the Drilled Shaft & Driven Pile 
Test Program. Includes preparation of Field 
Documentation Report 1/26/2012 6/30/2012 316,534.43                 

 Total Change 
Orders 

 Ending Task Order 
Total 

Revised End 
Date

Reconciles to Last 
Task Order on File

# of 
Change 
Orders

50,000.00$              300,000.00$              3/30/2007 x 2

3,510,340.33$         3,610,340.33$           1/31/2007 x 6

343,145.00$            16,351,854.20$         4/1/2007 x 7

280,055.00$            23,958,704.00$         12/31/2008 x 11

-$                         75,000.00$                7/31/2008 x 0

8,851,569.04$         30,436,843.04$         5/31/2011 x 27

-$                         100,000.00$              4/30/2010 x 1

21,288,177.94$       37,080,121.94$         12/31/2012 x 39

161,838.00$            612,438.00$              5/15/2012 x 2

268,770.00$            418,770.00$              6/30/2012 x 3

806,494.00$            1,128,994.00$           9/30/2011 x 2

-$                         133,000.00$              6/30/2012 x 0

152,321.00$            468,855.43$              7/31/2012 x 2



COLUMBIA RIVER CROSSING
CONTRACT Y9245 ‐ DAVID EVANS ASSOCIATES

ALL TAKS ORDERS AND CHANGE ORDERS (i.e. Task Order Amendments)
SUBJECT TO CHANGE (LAST DATES PROVIDED = MAY 2012)

Task Order Description Start Date End Date  Original Amount 

AN
Provide for off-site natural resource mitigation for 
the OR side of the project. 3/1/2012 6/30/2012 110,713.32                 

AO

Investigate, prepare, & analyze a conceptual 
design to achieve the highest vertical clearance 
possible. Develop up to 5 design concepts. 3/12/2012 12/31/2012 280,398.57                 

AP

Provide a Project Controls Task Lead for the 
project & develop a plan to implement updated 
project controls software systems. 4/23/2012 11/30/2012 119,284.50                 

AQ

Ongoing meeting attendance. Ongoing mgmt & 
admin of bridge & geotechnical for 4 months. 
Develop new structural & geotechnical design 
criteria. 3/28/2012 9/30/2012 259,535.00                 

AR

Resolve key project issues identified through the 
30% engineering phase & to advance design 
toward the Full Funding Grant Agreement 
(FFGA) 3/30/2012 12/31/2012 3,727,068.31              

AS
Continue with federal, state, and local permitting 
for the initial package of the CRC project.  5/16/2012 12/31/2012 1,460,970.98              

AT
Strategize and develop a clear path for obtaining 
a Section 9 Coast Guard Bridge Permit. 5/29/2012 12/31/2012 264,424.24                 

AU
Unknown - Provided with payment documents 
only (do not currently have Task Order) Unknown Unknown 4,578,665.77              

89,763,271.32$          

 Total Change 
Orders 

 Ending Task Order 
Total 

Revised End 
Date

Reconciles to Last 
Task Order on File

# of 
Change 
Orders

-$                         110,713.32$              6/30/2012 x 0

29,925.00$              310,323.57$              12/31/2012 x 1

-$                         119,284.50$              11/30/2012 x 0

-$                         259,535.00$              9/30/2012 x 0

168,764.45$            3,895,832.76$           12/31/2012 x 0

-$                         1,460,970.98$           12/31/2012 x 0

173,941.31$            438,365.55$              12/31/2012 x 0

-$                         4,578,665.77$           unknown

36,085,341.07$       125,848,612.39$       103



EXHIBIT S 



o 

Washington State 
Department of Transportation 

All terms and conditions of this agreement are in 
full force and effect for this Task Order document. 

n-Call Agreement Manager Information 
Agreement Manager 
George Humphrey 

Mailing Address 
PO Box 1709 

Project Manager 
Douglas P. Ficco 

Mailing Address 
700 Washington Street, 

I Phone 

I Phone 

Suite 300 

Task Order 

Agreement No. Y924S (To be filled in by Agreement Manager) 

Task No. AF 

360-816-8864 
lorg. 

441101 
I Mailstop 

S-J5 

Vancouver WA 98668-1709 

360-737-2726 !Mailstop 
S 15 

Vancouver WA 98660-3177 

Project Information 
Project Title 
Columbia River Crossing Project 

State Route No(s). 
1-5 

Task Schedule 
Icounty(s) 

Clark 

Task Start Date 

September 1,2008 

Task End Date 

December 31, 2009 
(----- No payment will be made for work done PRIOR to Task 

Start Date or for work done AFTER Task End Date 

T ask Cost This section required if there is Fed. Aid Part. 

Work Order No. Org. Code Amount Fed. Aid Part.? Fed. Aid Project No. Fed. Aid Part. % 

XL 2268 441101 $21,585,274.00 @Ves ONo IMD-0051 (268) 90% 

OVes ONo 

OVes ONo 

OVes ONo 

OVes ONo 

OVes ONo 

OVes ONo 

OVes ONo 

OVes ONo 

OVes ONo 

Total Task Amount ~ $21,585,274.00 

Consultant Information 
Prime Consultant Contact 
David Evans and Associates, Inc. - Vancouver Ron Anderson 

Address 
700 Washington Street, Suite 300 Vancouver WA 98660-3177 

Phone Fax E-Mail Federall.D. No. 
360-737-2726 360-737-0294 ander onr@columbiarivercrossing. 93-0661195 

Are there any Subconsultants working on this project? 181 Ves 0 No 
If Yes, complete the Subconsultant Worksheet and return with signed Task Order. 

C 

Agreement Manage r (S9Jafure reqL8-ed for execution oIcioalnent ON/.. YforCornr1u'Jicatjo 

and ~ InII'oIIIement and E'nviOl."elltal SeniICes Ageemel1ts) 
DOT Form 130-010 EF 

Revised 11 /2003 



David Evans and Associates, Inc. Columbia River Crossing Project 

FINAL Task AF Statement of Work 1   

 

A. PROJECT PURPOSE 

Work under Task AF will continue Phase 2 work elements as described in the Columbia River 
Crossing (CRC) Project Flow Chart. Phase 2 work began in Task AD and led to the publication 
of the Draft Environmental Impact Study (DEIS) and development of a draft Locally Preferred 
Alternative (LPA). Major work items in the continuation of this phase include obtaining an LPA, 
preparing and publishing the Final Environmental Impact Study (FEIS), obtaining Full Funding 
Grant Agreement from the Federal Transit Authority (FTA), obtaining a Record of Decision 
(ROD), continuing design work to support environmental and right of way efforts, and 
preparations for obtaining project funding. 

Task AF services will cover the portion of Phase 2 work program occurring over a 16-month 
time period beginning September 1, 2008 and ending December 31, 2009. 

Phase 2 work under Task AF will advance the project through the following key milestones: 

• Oregon Interchange Access Management Plan (IAMP) adopted 

• Interchange Justification Report (IJR) adopted 

• Interchange Access Modification Request (IAMR) adopted 

• Draft Washington Findings and Order produced 

• Draft Oregon and Washington Right of Way plans produced 

• Final Type Size and Location (TS&L) completed for the Columbia River Crossing 
bridge 

• Partial Design Acceptance Package produced (Oregon) 

• Partial Design Document produced (Washington) 

• FEIS published 

• ROD received 

Key work elements include public involvement, development of funding strategies, 
transportation analysis, design and traffic engineering, and development of implementation 
strategies. 

B. COORDINATION 

This project is being jointly managed by the Oregon Department of Transportation (ODOT) and 
Washington State Department of Transportation (WSDOT) within the CRC Project Office. In 
this Statement of Work (SOW), CRC is defined as the Columbia River Crossing project. The 
STATE and STATEs are defined as staff from either or both ODOT and WSDOT. The 
CONSULTANT is defined as David Evans and Associates, Inc. (DEA) and its subconsultants. 
Other agencies are described by name. The “CRC design team” or “CONSULTANT team” 
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Washington State Task Order 
Department of Transportation 

AI/ terms and conditions of this agreement are illflll/force and 
effect for this Task Order dOClime/lt. Agreement No. y- 9245 

A greement Manager Information Task No. AH 
Agreement Manager I Phone 

I ~;~101 I ivlailstop 
George I-Iumphrey (360) 816-8864 S-15 

Address City State Zip Code 
700 Washington Street , Suite 300 Vancouver WA 98660 

Project Manager Information 
Project Manager 
DOUG FICCO I 

Phone 
(360) 737-2726 I 

Mailstop 
S-15 

Mailing . ddrcss 
700 Washington Street, Suite 300 

Project Information 
Project Ti tle 
Columbia River Cross ing Project 

State Route No(s) 
1-5 

Task Schedule 

T 

Task Start Date 
5/ 1/20 10 

ask Cost 

Work Order No. 

XL3 679 
--- --

Oro. Code 

441101 
--- --

----

Amount 

City 
Vancouver 

State 
WA 

Zip Code 
98660-3177 

No payment will be made for work done PRIOR to Task Start 
Date or for work done AFTER Task End Date 

This section required if there is Fed. Aid Part. 

Fed. Aid Part."? Fed. Aid Project No. Fed. Aid Part. % 

$ 15 ,791.944.00 , Yes • .1 No 
-- -- I- --- - -

I Yes f No 
- -- - - - -

-

- - --

I- -'- - -

---

Total Task Amount 

Consultant Information 
Prime Consultant 
DA VID EVANS AND ASSOCIATES, INC 

Address 
700 Was hington Street, Suite 300 

Conlacl- (Name) 
Lyn Wylder 

A~~ 
DOT Fom. 13(j..() IU EF 
R ~\ iscd 7 200 } 

- - f-- -- - - --

- - - -

$15,79] ,944.00 

I Federal I.D. No. 
Y3066II95 

City State Zip Code 
Vancouver WA 986603177 

I Phone 
(360) T,7-2726 

I E-i\ '·.il 
wy I d er I([[ 'co I u m b i a ri verc ross i ng. com 



Scope of Task Order 
Provide description of work and reference GffGchmentsfor prim consultant and 01/ sub on'ultants 
(to include detailed description of work schedule and estimate). 

Agreement No. Y- 9245 

Task No. AH 

Report Due Date 

Task AH is a new work order that will continue the work accomplished under Task AD and AF. These tasks 
advanced the Columbia River Crossing (CRC) Project through a (Draft Environmental Impact Statement (DEIS) and 
began Final Environmental Impact Statement (FEIS) and Biological Assessment (BA) activities. They also defined 
new design alternatives and narrowed the options to meet stakeholder expectations. 

This task will concentrate on completing several work clements so that future tasks can lead to the production of a 

River Crossing Package (RCP) construction contract. 

The CRC Project will construct a five-mile-long multimodal transportation facility on Interstate 5 (1-5) from Victory 
Boulevard in Portland, Oregon to State Route 500 (SR 5 0) in Vancouver, Washington. The full build of this project 
consists of maintaining or increasing the CutTent through lanes in each direction to three. Auxiliary lanes, braided 

ramps and collector distributors will be installed between interchanges as appropriate to reduce the weaving and 
merging conflicts that create the safety and congestion problems of today which are expected to increase without 
these improvements. A Locally Prefened Alignment Phase 1 (LPA Phase 1) was developed to trim costs . Some of 

these design features such as retaining the existing North Portland Harbor Bridge and deleting a northbound auxiliary 
lane from Mill Plain to SR 500 were incorporated in the LPA Full Build. Other design features such as the Marine 
Drive flyover, the Victory Boulevard braid and the direct connections from SR 500 to 1-5 north were eliminated from 
the LPA Phase I, but not from the LPA Full Build. Initial staging concepts have identified the main river crossing as 
the critical path element to beginning the construction of the project. The interchanges on either side of the crossing
Hayden Island and SR 14 - will by necessity need to be constructed in the same timeframe and possibly as a single 
construction project. This task will stali advancing tbe design of these features past other elements of the project into 
what will be known as the River Crossing Package. 

Task AH will cover work required to complete the FEIS nd achieve a Record of Decision (ROD) for the LPA Full 

Build and LPA Phase 1 designs . Additionally, approximately 30% design of LPA Phase I will be produced and 60% 
design of the main river crossing structure will commence. Task AH, starts May 1, 2010 and extends through March 
31,2011. 

Task AH services will complete the project through the following key activities and milestones: 
• National Environmental Policy Act (NEPA) Approval Obtained 
• Memorandum of Agreement (MOA) completed 

• Other ROD Pennitting support 

• BAlBiological Opinion (BO) (for Section 7 Consultation) completed 

D InterCEP Concunence and Conunent responses completed for FEIS 
David Evans and Associates, Inc. Columbia River Crossing Project 
FINAL Task A.H Statement of Work 2 
• Section 4(1) - Final Evaluation 

D Publish FEIS 

o Record of Decision obtained 
• Refined Analysis of Financial Plan Issues 

• Institutional, Intergovernmental & Administrative/Regulatory/Statutory Agreements 
• InformationlData SUDDort for C-TRAN Vote for Mainte ance and ODerations of LRT 

Distribution: Originals: 181 Consultant 

DOT Form 130-0 I 0 EF 
ReVISed 7n009 

Copies: IZI file IZI Consultant Services 

IZI Task Manager 181 Other .L!B~r-.w1""cMll.LIJlI..ull",e!lL-_______ _ 

R Funkhouser 



Scope of Task Order 

Agreement No. Y- 9245 

Task No. AH 

Provide description of work and rejeren e attachments /or prim consultant and a/f subconsuitollts 
(to include detailed description o.(lI'ork schedule and estimate). 

Report Due Da",te,-. ___ I 

• Approximately 30 % Transit PE Design 
• Update #1 FT A New Starts Application 
• Approximately 30% Highway Design for LPA Phase 1 and sufficient design for the full build project to support 
FEIS , ROD, and identify ROW 

l Submitted for approval of Design Acceptance Package (OR) and Desig Approval Package (W A) 

[ Initial Design Concunence! Approval submittals 

• Begin 60% Design on the main river bridge 

• Provide project controls 

A master project schedule has been developed under Task AF Extension to describe activities necessary to complete 
Task AH deliverables. The CONSULTANT will exercise the generally accepted standard of care to meet schedule 
activities and deliverables unless otherwise approved by the CRC through Change management procedures. 

Key work elements include project controls, public involvement, development of funding strategies, transportation 
analysis, design and traffic engineering. 

See attached scope and estimate. 

Distribution: Originals: I2l Consultant 

DOT Form 130-0 I 0 EF 
Re Y'i sed 7(2009 

Copies: I2l File 

I2l Task Manager 

I2l Consultant Services 
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 Consultant Design Errors 
Appendix E and Omissions Procedures

E.1 Introduction
There are times during a construction contract when a potential error or omission in the design 
is discovered. Other times an error or omission is discovered after the work is completed. 
Regardless of the cause, design errors and omissions can be costly in many ways. This section 
explains how to determine whether a consultant error or omission has occurred and establishes 
uniform procedures for resolution and cost-recovery.

The following process may be subject to other requirements for arbitration or legal proceedings 
based on the consultant contract under which the work was done. The manager of the WSDOT 
HQ Consultant Services Office (CSO) is to be contacted as soon as a possible design error or 
omission is suspected. The manager will gather the appropriate information and make first 
contact with the Attorney General’s Office to determine whether other processes must take 
precedence. 

Note: This process is also to be used for other determinable errors or omissions that may occur in 
consultant work efforts, such as survey and geotechnical work.

E.1.1 WSDOT Project Manager Identifies Design Error

The department spends a considerable amount of time reviewing design alternatives, working 
with constructability issues, and conducting value engineering studies. Extensive analysis is 
done during the various stages leading up to a construction contract. However, design flaws in 
the plans or specifications are sometimes found by the construction contractor during or after 
construction. 

It is critical to determine as early as possible whether an error or omission has occurred. If an 
error or omission is discovered during construction, there are potentially significant financial 
impacts and delays to the progression of the project. If discovered after construction is 
completed, the impacts could be very costly.

When an error or omission is discovered prior to or during construction, the first course of action 
is to allow the consultant to correct the error or omission. If that is not an option, then efforts 
must be made to correct the problem and recover financial damages to the state. 

The financial impacts to the state may include, but are not limited to: the costs of redesign; 
correction of construction work already accomplished; delay costs to the contractor; loss of 
participating funding; delayed revenue collections while bond interest may need to be paid; and 
potential litigation costs.

At the first sign of a potential consultant design error or omission, the WSDOT project manager 
must immediately notify the project supervisor and the area consultant liaison (ACL) regarding 
the potential design error(s) or omission(s).

Documentation of the full situation is important. Area consultant liaisons should be aware of the 
potential for disagreement. All pertinent facts and documents need to be gathered for analysis.
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E.1.2 WSDOT Project Manager Meets With the Area Consultant Liaison

Upon notification of a potential design error or omission, the ACL will meet with the state’s 
project manager and the appropriate WSDOT executive staff member to discuss the magnitude 
of the alleged consultant design error(s) or omission(s). The project manager’s team will be 
asked to gather very detailed documentation—more than what is normally required for a project. 
Documentation should include: all decisions made to date; descriptions of work performed; 
photographs; communications between WSDOT team members and consultant team members; 
negotiation notes; records of labor, materials, and equipment; and any other items that might 
pertain to the issue.

If federal funds are involved, the work is on part of the Interstate System, or the project meets the 
definition of “major project” under 23 USC 106(h), the Federal Highway Administration will be 
notified of the potential design error(s) or omission(s). If the project includes funds from another 
federal agency, that agency should also be advised of the issue. The appropriate federal agency 
should be kept informed of the proceedings throughout the process to conclusion.

The following checklist is to be used to determine consultant design error(s) or omission(s) 
throughout the process. In order to collect costs or damages as a result of design error or 
omission, the government must be able to substantiate that:

1. There was in fact a design error or there was an omission.

2. The error or omission was the result of or caused by the negligence1 of the consultant firm/
team.

3. The state suffered measurable damages as a result of the error(s) or omission(s). The state has 
a responsibility to mitigate any damages it incurs due to the error(s) or omission(s).

4. There were no outside actions that contributed to the error(s) or omission(s).

E.1.3 CSO Manager Contacts Consultant

After the WSDOT project team determines the need for further action, the CSO manager 
will contact the Attorney General’s Office with the pertinent information. Upon receiving the 
Attorney General’s recommendation, the CSO manager will contact the consultant regarding the 
alleged design error(s) or omission(s) and schedule at least one meeting between WSDOT and 
the consultant’s team. The CSO manager, project manager, and WSDOT executive will represent 
WSDOT at the meeting, and the consultant will be represented by the project manager and any 
other personnel (including subconsultants) deemed appropriate.

E.1.4 Project Team Resolves Alleged Consultant Design Error or Omission

The meeting between the CSO manager, the project manager, the WSDOT executive, and the 
consultant will result in one of three possible outcomes:

1. Mutual agreement: No consultant design error(s) or omission(s) occurred. If WSDOT 
and the consultant agree that no design errors or omissions occurred, the process is stopped.

1 Negligence is understood to be (1) the failure of the consultant firm/team to meet the standards of reasonable care, skill, 
and diligence that someone in the profession would ordinarily exercise under similar circumstances, or (2) there was a breach of 
contractual duty. For further information, see the professional chapters of the Revised Code of Washington (RCW), which include 
Chapters 18.08, 18.43, and 18.96.
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2. Mutual agreement: One or more consultant design error(s) or omission(s) occurred. 
If WSDOT and the consultant agree that design error(s) or omission(s) did occur, the 
WSDOT executive will assist the CSO manager or project manager in negotiating a 
settlement with the consultant. The settlement could result in the consultant doing a redesign 
or providing payment to WSDOT for costs incurred. Because the consultant may already be 
under contract to provide “design services during construction,” the consultant may have 
already been directed to proceed with a design solution. If this is the case, then the settlement 
could be a reduction in the original negotiated price in the contract authorization for the 
services. Alternatively, a reduction in the amount of money due to the consultant for the 
portion of the statement of work in which the error(s) or omission(s) occurred, that reflects 
the degree of the consultant’s responsibility, might be more appropriate. After WSDOT and 
the consultant agree on appropriate reimbursement, the existing contract is to be amended, 
or a new contract is to be assembled, documenting what was agreed to.

3. No mutual agreement. The consultant may need to review the documentation and their 
own project notes before making a decision regarding the alleged design error(s) or 
omission(s). If that is the case, another meeting should be scheduled as quickly as possible. 
If the consultant disagrees that design error(s) or omission(s) occurred, then all pertinent 
information should be provided to the WSDOT Chief Engineer for a determination as to 
further action.

E.1.5 WSDOT Chief Engineer Review

If no agreement has been reached with the consultant, the CSO manager will take the following 
actions:

1. The CSO manager will review all available information, including costs, and prepare 
a briefing document and recommendation for the Chief Engineer. The Chief Engineer 
will make a determination whether or not WSDOT will request reimbursement from the 
consultant for the legally recoverable costs incurred as a result of the alleged consultant 
design error(s) or omission(s).

2. The CSO manager, as part of the preparation for the Chief Engineer’s briefing, will seek legal 
recommendations (as necessary) from the Attorney General’s Office.

3. If the Chief Engineer determines that no further action will be taken, the Chief Engineer will 
inform the CSO manager, who will then notify the responsible executive, the area consultant 
liaison, and the project manager in writing about the decision. The executive or the CSO 
manager will inform the consultant in writing about the decision. After notifications are 
complete, no further action is necessary.

4. If the Chief Engineer determines that WSDOT will pursue further action with the consultant, 
the Chief Engineer will notify the CSO manager, the project manager, and the project 
executive of the decision. The Chief Engineer will direct the CSO manager to contact the 
Attorney General’s Office for further action(s).

The Attorney General will determine the course of action based on the information provided and 
discussions with the WSDOT Chief Engineer.
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Washington State Task Order 
Department of Transportation 

All terms ami conditions o/tltis agreement are ill f ilII f orce ami 
effect for litis Task Order document. 

. greement Manager Information A 
Agreement Manager 

George Humphrey 

Address 

700 Washington Street, Suite 300 

Pro.iect Manager Information 
Project Manager 

DOUG FICCO 

Mailing Address 

700 Washington Street, Suite 300 

ProJect Information 

Project Title 
Columbia River Crossing Project 

State Route No(s). 
1-5 

Task Schedule 

T 

Task Start Date 
5/1 /2010 

ask Cost 

Work Order No. 

XL 3679 

Task End Date 
9/30/2010 

Or •. Code 

441101 

Total Task Amount 

Consultant Information 
Prime Consultant 
DAVID EVANS AND ASSOCIATES, INC 

Address 
700 Washington Street, Suite 300 

Contact- (Name) 

Lyn Wylder 

DOT Fonn 130·010 EF 
Revised 7nOO9 

A greement N o . y- 9245 

Task N o • AI 
1 Phone 

(360) 816-8864 
1 O'g. 

4411 01 
1 MailslOp 

S-1 5 

City State Zip Code 
Vancouver WA 98660 

j PhOne 
(360) 737-2726 1

0 ,g. 
441101 

1 

Mailslop 
S-15 

City 

Vancouver 
State 

WA 
Zip Code 
98660-3 177 

No payment wi ll be made for work done PRIOR to Task Start 

Date or for work done AFTER Task End Date 

This section required ir there is Fed. Aid Part. 

Amount Fed. Aid Part.? Fed. Aid P"oicct No. Fed. Aid Part. % 

$450,600.00 o Yes @No 

O Yes O No 

$450,600.00 

1 Federal LD. No. 
9306611 95 

City State Zip Code 
Vancouver WA 98660 3177 

1 Phone 
(3 60) 737-2726 

1 E-Mail 
wylderl@ colurnbiarivercrossing.com 



Agreement No. Y· 9245 

Task No AI 
Scope of Task Order 

Provide description 0/ work alld reference allochmel1ls Jor prime consulrant and all subconsultonts 
(to include detailed descriprion oj 1V0rk schedule and estimate). 

ReDort Due Date 

7/30/2010 

This task focuses on reviewing, coordinating, presenting information in existing or new f01111ats, and collecting 
existing work to support the Independent Review Panel (lRP) as requested and appointed by the governors of Oregon 
and Washington in a letter dated February 16,20 I O. 

"The panel will be asked to assess the financial and implementation plans for the eRe. It will also review and 
evaluate key objectives and associated erformance measures in order to guide decisions on the project and its 
operations after construction. Panelists will include national experts with experience in design and management, cost 
estimation, mitigation planning, and management oflarge urban transp~)[tation projects." 

Assumptions: 

D This task is not intended to create new analysis, but to provide support for review of existing work done to date. It 
may entail presenting or alTanging existing data in different formats in order to communicate to various udiences to 
disseminateinfonnation in alternate methods. 

D Work may entail making expert opinion/judgment projections or predictions wi th minimal engineering or 
analysis. 

[J All groups and task lines may be called upon intermittently for supporting the above efforts. 

o lRP will have four 2-day meetings (8 days total) in May, June and July. 

schedule: 

[J Duration May I, 2010 through September 30, 20 I 0 
C Assume 5 months for budgeting purposes 
[J The Independent Review Panel will deliver a funding repolt to the Governors by July 30, 2010. 

See attached scope and estimate. 

Distribution: Originals: 181 Consultant 

DOT Fonn 130·01 0 EF 
Revised 712009 

Copies: [81 File 

[8J Task Manager 
[8J Consultant Services 
C8J Other R McMullen 

R Fllnkhouser 



Sub Consultants on this Task Order 

Name, Address 
DMWBE, Contact 

Phone, Fax 

ENVlROISSUES, INC. 

(206) 269-504 1 

HDR Engineering, Inc. 

(240) 485-2605 

Roger F Kitchen 

(503) 369-4924 

McCaig Communications & 

(503) 593-5250 

PARAMETRIX, INC 

(503) 233-2400 

Parisi Associates 

(415) 388-8978 

PB Americas, Inc. (PB) 

(503) 417-9355 

Stantec 

(2 12) 366-5600 

Steven M Seigel 

(503) 274-00 13 

700 NE MUL TNOMAH, SUITE 1160, PORTLAND, OR, 97232 

Patricia Serie www.enviroissues.com 

(206) 269-5046 $103,870.00 

8403 Colesville Road, Suite 910, Silver Spring, MD, 20910 

Khal id Bekka khalid.bekka@hdrinc.com 

(30 1) 565-0394 $23,500.00 

PO Box 2966, Vancouver, WA, 98668 

Roger Kitchen kitchen_ associates@comcast. 

N/A $4,000.00 

7615 SW Kelly Avenue, Portland, OR, 97219 

Patrica McCaig N/A 
N/A $14,500.00 

700 NE Multnomah, Suite 1000, Portland, OR , 98390 

Jeff Heilman jheilman@parametrix.com 

(503) 233-4825 $37,461.00 

58 Alta Vista Avenue, Mill Valley , CA, 9494 1 

David Parisi N/A 
(4 15) 276-4 173 $29,700.00 

400 S.W. SIXTH AVENUE, SUITE 802, PORTLAND, WA, 

Angela Findley find ley@pbworld.com 

$38,576.00 

50 W 23rd, New York, NY, 10010 

Gerald N ielsten nieisten@voIlmer.col11 

(212) 366-5629 $ 13 ,021.00 

3787 SW Lyle Court, Portland, OR, 97221 

Steveo Seigel seigelconsulting@aol.com 

(503) 274-0084 $9,000.00 

Sub Consultant Total $273,628.00 

Prime Net $176,972.00 



WORK ELEMENTS 

1.0 PROJECT MANAGEMENT 

The purpose of this work element is to continue providing management and direction to the 
CONSULTANT and sub-consultants and provide support to STATEs staff. 

1.1 Project Management Support for IRP 

This work includes the internal day-to-day coordination and management of the CONSULTANT 
team in relation to the Independent Review Panel. Work includes administrative support for 
assigning and scheduling work, monitoring progress, and managing change. This work element 
includes direction and monitoring of David Evans and Associates' (DEA's) sub-consultants and 
their work for delivery of Task AI. This work element also provides for the preparation, 
attendance, participation, follow-up, and documentation of meetings with partner agencies and 
Columbia River Crossing (CRC) project management in the day-to-day administration of the 
project. 

Assumptions: 

• Duration of this task is anticipated to last 5 months. 

• Impromptu meetings on an as-needed basis with partner agencies and/or STATE and 
CONSULTANT Task Managers will be held at the CRC office in Vancouver, 
Washington. 

• This work element includes paJticipation by the CONSULTANT Project Manager and 
their designee(s). Other CONSULTANT Task Manager participation will be covered in 
other work elements within this SOW. CONSULT ANT will also provide input, 
development and review of presentations and responses to IRP questions. 

Deliverables: 

• The CONSULTANT will provide agendas, action item tracking, and documentation of 
meetings for meetings that have been delegated to the CONSULTANT for meeting 
management (AllOO!) 

• The CONSULTANT will provide reviews and responses as requested. (AIl002) 

2.0 PROJECT CONTROLS 

The purpose of this work element is to maintain the CRC Project Control Systems to support the 
CRC staff for providing information to IRP. 



2.1 Project Controls Team Support for IRP 

The CONSULT ANT shall provide information as needed to support the independent review 
panel documentation request. This work may include searching and providing existing 
deliverables, reports, documents and current schedule information as requested by the CRC staff 
for providing information to IRP. 

Assumptions: 

• It is anticipated that one or more staff member(s) will be on call for meetings with the 
IRP, which will be at the CRC office in Vancouver, Washington. 

o Staff members shall research and prepare the data as needed in a format suitable for 
presentation by the CRe staff for meetings with the IRP. 

Deliverables: 

The CONSULTANT will provide: 

• Project control documents and presentation materials as needed. (AI2001) 

3.0 FINANCIAL STRUCTURES 

The purpose of this work element is to support the CRC staff for providing information to IRP, 
which may include supply existing financial information as request by the IRP. 

3.1 Financial Structures Team Support for IRP 

The CONSULTANT shall provide information as needed to support the independent review 
panel documentation requests. This work may include searching and providing existing 
deliverables, reports, and documents as requested by the CRC staff for providing information to 
IRP. 

Assumptions: 

• Staff member(s) will be on call for meetings with the IRP, which will be at the CRC 
office in Vancouver, Washington. 

• Staff member(s) shall research and prepare the data as needed in a format suitable for 
presentation by the CRC staff for the meeting with the IRP. 

Deliverables: 

The CONSULTANT will provide: 

• Financial documents and presentation materials as needed. (AI3001) 

FINAL Task AF Statelllent o/Work 2 



4.0 COMMUNICATIONS 

The purpose of this work element is to support the CRC staff for providing information to the 
IRP, which may include supply communications documents and graphical preparation of 
documents created by other groups as request by the IRP. 

4.1 Communications Team Support for IRP 

The CONSULTANT shall assist with the information gathering, preparing of presentations, and 
general day-to-day support for the IRP staff and meetings. 

Assumptions: 

• The CONSULTANT will support the IRP by creating a project notebook for each 
member. 

• The CONSULTANT will write a project history summary for the notebook. 

o Staff members will be on call for meetings with the IRP, which will be at the CRC 
. office in Vancouver, Washington. 

• Staff member(s) shall research and prepare the data as needed in a format suitable for 
presentation by the CRC staff for the four meeting blocks with the IRP. 

o Consultant will process payments to support venue rental, equipment rental, and 
catering. 

o Consultant will assist with logistics support for four meeting blocks, as requested by 
IRP. 

o Consultant will design, support, maintain and host the IRP web site. 

o Consultant will assist with public comment tracking and processing for IRP review. 

Deliverables: 

The CONSULTANT will provide: 

• Support materials for IRP (AI4001) 

• IRP notebook (AI4002) 

5.0 TRANSPORTATION PLANNING 

The purpose of this work element is to provide multimodal transportation planning and traffic 
engineering support to the CRC project team in support of the IRP informational requests. 



5.1 Transportation Team Support for IRP 

The CONSULTANT shall provide information as needed to support the independent review 
panel documentation requests. This work may include searching and providing existing 
deliverables, reports, and documents as requested by the CRC staff for providing information to 
lRP. 

Assumptions: 

• Staff members will be on call for meetings with the lRP, which will be at the CRC 
office in Vancouver, Washington. 

• Staff members shall research and prepare the data as needed in a format suitable for 
presentation by the CRC staff for the meeting with the lRP. 

Deliverables: 

The CONSULTANT will provide: 

o Traffic data and documents and presentation materials as needed. (AISOO!) 

6.0 ENVIRONMENTAL 

The purpose of this work element is to provide environmental documents and ElS documentation 
to the CRC project team in support of the lRP informational requests. 

6.1 Environmental Team Support for IRP 

The CONSULTANT shall provide information as needed to SUppOit the independent review 
panel documentation requests. This work may include searching and providing existing 
deliverables, reports, and documents as requested by the CRC staff for providing informatiOn to 
lRP. 

Assumptions: 

• Staff members will be on call for meetings with the lRP, which will be at the CRC 
office in Vancouver, Washington. 

• Staff members shall research and prepare the data as needed in a format sui table for 
presentation by the CRC staff for the meeting with the lRP. 

Deliverables: 

The CONSULT ANT will provide: 

• Environmental documents and presentation materials as needed. (AI600l) 

FINAL Task AF Statement of Work 4 



7.0 TRANSIT PLANNING AND ENGINEERING. 

The purpose of this work element is to provide transit planning and engineering documents to the 
CRC project team in support of the IRP informational requests. 

7.1 Transit Team Support for IRP 

The CONSULTANT shall provide information as needed to support the independent review 
panel documentation requests. This work may include searching and providing existing 
deliverables, reports, and documents as requested by the CRC staff for providing information to 
IRP. 

Assumptions: 

• Staff member(s) will be on call for meetings with the IRP, which will be at the CRC 
office in Vancouver, Washington. 

• Staff members shall research and prepare the data as needed in a format suitable for 
presentation by the CRC staff for the meeting with the IRP. 

Deliverables: 

The CONSULTANT will provide: 

• Transit planning documents and presentation materials as needed. (AI700 1) 

8.0 HIGHWAY ENGINEERING 

The purpose of this work element is to provide highway and bridge engineering documents to the 
CRC project team in support of the IRP informational requests. 

8.1 Engineering Team Support for IRP 

The CONSULTANT shall provide information as needed to support the independent review 
panel documentation requests. This work may include searching and providing existing 
deliverables on highway design elements, bridge design elements and traffic staging elements as 
requested by the CRC staff for providing information to IRP. 

Assumptions: 

• Staff members will be on call for meetings with the IRP, which will be at the CRC 
office in Vancouver, Washington. 

• Staff members shall research and prepare the data as needed in a format suitable for 
presentation by the CRC staff for the meeting with the IRP. 



Deliverables: 

• Engineering documents and presentation materials as needed.CAISOOl) 

9.0 IMPLEMENTATION PLAN 

The purpose of this work element is to provide implementation planning documents to the CRC 
project team in support of the IRP informational requests. 

9.1 Implementation Team Support for IRP 

The CONSULTANT shall provide information as needed to support the independent review 
panel documentation requests. This work may include searching and providing existing 
deliverables as requested by the CRC staff for providing information to IRP. 

Assumptions: 

• Staff members will be on call for meetings with the IRP, which will be at the CRC 
office in Vancouver, Washington. 

• Staff members prepare the data as needed in a format suitable for presentation by the 
CRC staff for the meeting with the IRP. 

Deliverables: 

• Presentation materials as needed. CAI9001) 

FINAL Task AF Statement of Work 6 





EXHIBIT W 



• w Washington State 
Department of Transportation 

Task Order Amendment 
Agreement No. All terms alld cOllditions of this agreement are infullforce alld y- 9245 

effect for this Task Order document. 

A l~reement Manager Information 
Agreement Manager 

George Humphrey 

Address 

700 Washington Street, Suite 300 

Project Manager Information 
Project Manager 

DOUG FICCO 

Mailing Address 

700 Washington Street, Suite 300 

Pro.iect Information 
Project Title 

Columbia River Crossing Prqject 

State Route No(s). 

1-5 

Task Schedule 

T 

Task Start Date 

6/22/20] 0 

ask Cost 

Work Order No. 

XL 3679 

Task End Date 

1213 1/2010 

Prior Task Amount 

. On!. Code 

441101 

Amended Task Amount 

Total Task Amount 

Consultant Information 
Prime Consultant 

DA VID EVANS AND ASSOClA TES, INC 

Address 
700 Washington Street, Suite 300 

Contact- (Name) 

Lyn Wylder 

Approval Signatures 

c~~ 
DOT Fonn 130-010 EF 
Revised 712009 

Task No. AI 

Amendment No. 

I Phone 
(360) 816-8864 

I Org. 
441101 

I Mailstop 
S-IS 

City State Zip Code 

Vancouver WA 98660 

I 
Phone 

(360) 737-2726 lorg. 

441101 I Mailstop 

S-15 

City 

Vancouver 
State 
WA 

Zip Code 
98660-3177 

No payment wi ll be made for work done PRIOR to Task Start 
Date or for work done AFTER Task End Date 

$450,600.00 This section required if there is Fed. Aid Part. 

1 

Anlilunt Fed. Aid Part.? Fed. Aid Proiect No. Fed. Aid Part. % 

$161 ,838.00 Q Ves (j l No 

-
$161,838.00 

$612,438.00 

I Federal 1.0. No. 
930661195 

City State Zip Code 

Vancouver WA 986603177 

I Phone 
(360) 73 7-2726 

I E-Mail 
wylderl@columbiarivercrossing.com 



Scope of Task Order 
Provide description of work and reference allachments for prime consultant and all subconsultants 
(to include detailed description of work schedule and estimate). 

A2:reement No. Y - 9245 

Task No. AJ 

Report Due Date 

12/31/2010 

This task focuses on reviewing, coordinating, presenting information in existing or new formats, and co llecting 

existing work to support the Independent Review Panel (IRP) as requested and appointed by the governors of 

Oregon and Washington in a letter dated February 16, 2010. 
The purpose of this amendment is to describe the additional work needed from the CONSULTANT on the following 
activities: additiona l support for the financial and institutional work element and additional support for the 

engineering work element not originally anticipated. 

See attached scope and estimate. 

Distribution: Originals: [81 Consu ltant 

DOT Fann 130-0 JO EF 
Revised 712009 

Copies: [81 Fi le [81 Consultant Services 
[81 Task Manager [81 Other J:lB~\1lJ.coLl<MllJJJ.J! ... leJJ.n ________ _ 
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DOT Fonn 130-010 EF 
Revised 7/2009 

Sub Consultants on this Task Order 
Name, Address 

DMWBE, Contact 

Phone, Fax 

HDR Engineering, Inc. 

No 

(240) 485-2605 

Markgraf & Associates 

No 

(503) 285-9549 

8403 Colesville Road, Suite 910, Silver Spring, MO, 20910 

Khalid Bekka khal id. bekka@hdrinc.com 

(301) 565-0394 $155,138.00 

21 I N Ainsworth , Portland, OR, 97217 

Tom Markgraf markgraf@teleport.com 

(503) 978-1702 $6,700.00 

Sub Consultant Total $161,838.00 

Prime Net $0.00 
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WORK ELEMENTS 

3.0 FINANCIAL STRUCTURES 

The purpose of this work element is to support the CRC staff for providing information to IRP, 
which may include supply existing financial information as request by the IRP. 

3.1 Financial Structures Team Support for IRP 

The CONSULTANT shall provide information as needed to support the independent review 
panel documentation requests. This work may include searching and providing existing 
deliverables, reports, and documents as requested by the CRC staff for providing information to 
IRP. 

Assumptions: 

• Staffmember(s) will be on call for meetings with the IRP, which will be at or near the 
CRC office in V ancouver, Washington. 

Deliverables: 

The CONSULTANT will provide: 

• None (deliverables defined under Task Al) 



COLUMBIA RIVER CROSSING 
Washington State Department of Transportation / Oregon Department of Transportation 

Task No. AI, Amendment #1 

David Evans and Associates, Inc . 
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Firm Name 

HDR Markgraf TOTAL 

Task Description 

Work Element 1.0: Project Management 

ll l Project Teil,n Sl,pport to, RP 

Work Element 2.0: Project Controls 

2 l l ProjeCI COl1t,ols Tea", ~uppo,t tOI IRP 

Work Element 3.0. Financial Structures $66,668 $66,668 
3.1 IFinanci?1 Struclures Tfam Support for IBF $66,668 $66,668 

Work Element 4.0' Communications $6,700 $6,700 
4 l lCommunlcations Tea,,, Support fo, IRP $6,700 $6,700 

Work Element 5.0: Transportation Planning 

5 l lTransportation Tea, Support tor IRP 

Work Element 6.0: Environmental 

6 l lEnvironmental Team Support for IRP 

Work Element 7.0: Transit Planning and Engineering 

7 l lTransil Team Support for IRP 

Work Element 8.0: Highway Engineering $88,470 $88,470 
8 l lEngineering Team Support for IRP $88,470 $88,470 

Work Element 9.0: I mplementation Plan 

9 111mplementation Tearr Support for IRP 

$155,138 $6,700 

Budget per Firm 

$155,138 $6,700 $161,838 
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Washington State Task Order 
Department of Transportation 

All terms alld conditiolls of this agreemellt are ill full force alld 
effect for this Task Order documellf. 

A .greement Manager Information 
Agreement Manager 
George Humphrey 

Address 
700 Washington Street, Suite 300 

Proiect Manager Information 
Project Manager 
DOUG FICCO 

Mailing Address 
700 Washington Street, Suite 300 

Proiect Information 
Project Title 
Columbia River Crossing Project 

State Route o(s). 
1-5 

Task Schedule 
Task Start Date 
10/1 /2010 

T ask Cost 
Work Order No. 

XL3679 

Task End Date 
3/3112011 

Org. Code 

441101 

Total Task Amount 

Consultant Information 
Prime Consul tant 
DA VlD EVANS AND ASSOCIATES, INC 

Addres ' 
700 Washington Street, Suite 300 

Conlaet- (Name) 
Lyn Wylder 

Approval Signatures 

c~ 
DOT Fann 130·0 10 EF 
Revised 7 2009 

Agreement No. y- 9245 

Task No. AK 

I Phone 
(360) 816-8864 

I Org. 
441101 

I Mail stop 
S-15 

City State Zip Code 
Vancouver WA 98660 

I 
Phone 
(360) 737-2726 lorg. 

441101 l Mailstop 
S-15 

Amount 

City 
Vancouver 

State 
WA 

Zip Code 
98660-3177 

No payment will be made for work done PRIOR to Task Start 
Date or for work done AFTER Task End Date 

This section required if there is Fed. Aid Part. 

Fed. Aid Part.? Fed. Aid Project No. Fed. Aid Part. % 

$322,500.00 Q Yes (j) No 

Q Yes Q No 

$322,500.00 

I Federal 1.0. No. 
930661195 

City State Zip Code 

Vancouver WA 986603177 

I Phone 
(360) 737-2726 

I E-Mail 
wylderl@columbiarivercrossing.com 



Scope of Task Order 
Provide description ofll 'ork and reference allac!lInen/sfor prime consultant and all sllbconsultan/s 
(to inc/ude detailed description of work schedllle and estimate). 

A!!recment No. Y - 9245 

Task No. AK 

Report Due Date 

The purpose of this contract is to describe the additional work needed from the CONSULT ANT in support of 
implementing a panel of experts to review the constructability of the River Crossing Bridge. 

The project has conducted preliminary analysis of several bridge types, which is documented in the Type Study 
Report published in October, 2009. The project will revis it the analysis completed to date and engage national and 
international experts as the project reevaluates options with two-bridge configurations. The CONSULT ANT shall 
assemble an expert panel to review bridge type, risks and costs in a Value Engineering (VE) / Cost Estimate 
Validation Process (CEVP) workshop environment. 

See the attached scope of work and cost estimate. 
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WORK ELEMENTS 

1.0 PROJECT MANAGEMENT 

The purpose of this work element is to continue providing management and direction to the 
CONSULTANT and sub-con ultants and provide support to STATEs staff. 

1.1 Project Management 

This work includes the internal day-to-day coordination and management of the CONSULTANT 
team in relation to the CEVPNE and the Bridge Panel review workshop. Work includes 
administrative support for assigning and scheduling work, monitoring progress, and managing 
change. This work element includes direction and monitoring of David Evans and Associates' 
(DEA's) sub-consultants. 

Assumptions: 

• Duration of this task is anticipated to la t 2 months. 

• Impromptu meetings on an as-needed basis wi th partner agencies and/or STATE and 
CONSULTANT Task Managers will be held at the CRC office in Vancouver, 
Washington. 

• This work element includes participation by the CONSULTANT Project Manager and 
their designee(s). Other CONSULTANT Ta k Manager participation will be covered in 
other work elements within this SOW. 

Deliverables: 

• None. 



8.0 ENGINEERING 

8.1 Bridge Review Panel 

The CONSULTANT will assi t the state in preparing, coordinating and implementing an expelt 
review panel of the River Crossing Bridge. The expert review panel will consist of engineers and 
architects with complex bridge experience from the United States and Europe. 

The expert panel will review the bridge type selection and focus on the constructability, cost, 
architectural potential and risks associated with each of the bridge types that could be u ed for 
the River Crossing Bridge. 

This work element provides for preparing, coordinating and implementing an ex pelt review 
panel. Major CONSULTANT tasks include: 

• Initial review of project material 

• Phone conference to discuss project material 

• Additional review of project material 

• Attendance at a 3-day bridge workshop, and two 2-day workshops for a total of 7 days 

• Documentation of findings from the workshop 

Assumptions: 

• The Bridge Panel Review Workshop will be led by the STATE. 

• The Bridge Panel Review Workshop will have a maximum duration of 7 days. 

• The STATE will prepare the Bridge Panel Review Workshop report. 

Deliverables: 

The CONSULTANT will: 

• Document findings from the 3-day workshop. (AH3022) 

Task AK Statement of Work 2 
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Task Description 
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Task Order Amendment Washington State 
D rt ntfTr epa me 0 anspo rt t" a Ion 

All terms ami cOllditiollS of this agreemellt are ill full force alld Agreement No. y- 9245 
eff ect f or this Task Order documellt. 

A .2reement Mana~er Information 
Agreement Manager 
George Humphrey 

Address 

700 Washington Street, Suite 300 

Proiect Mana2er Information 
Project Manager 
DOUG FICCO 

Mai ling Address 

700 Washi ngton Street, Suite 300 

Proiect Information 
Project Title 

Columbia River Crossing Project 

State Route No(s) . 
1-5 

Task Schedule 

T 

Task Start Date 

2/7/20 11 

ask Cost 

Work Order No. 

XL3679 

Task End Date 

6/30/20 11 

Prior Task Amount 

Or!1 . Code 

44 11 0 1 

A mended Task Amount 

Total T ask A mount 

Consultant Information 
Prime Consu ltant 

DA V ID EVANS AND ASSOCIATES, INC 

Address 

700 Washington Street, Suite 300 

Contact- (Name) 

Lyn Wylder 

Approval Signatures 

€;r6 
DOT Fonn 1:\0-0 10 EF 
Revised 7 2009 

Task No. AK 

Amendment No. 

I Phone 
(360) 8 16-8864 

I Org. 
4411 01 

I Ma ilstop 
S-15 

City State Zip Code 

Vancouver WA 98660 

I Phone 
(360) 737-2726 lorg. 

441 10 1 I 
Ma il stop 
S-15 

City 

Vancouver 
State 
WA 

Zip Code 

98660-3177 

No paymen t wi ll be made for work done PRIOR to Task Sta rt 
Date or for work done AFTER Task End Date 

$322,500.00 This section required if there is Fed. Aid Part. 

1 

Amollnt Fed Aid Part. ? Fed Aid Proiect No Fpd Aid Part. % 

$806,494.00 o Yes ~No 

o Yes O No 

$806,494.00 

$1,128,994.00 

I Federal 1.0. No. 
93066 11 95 

City State Zip Code 
Vancouver WA 986603 177 

I Phone 
(360) 737-2726 

I E-Mai l 
wylde rl@ columbiarivercrossing.com 



Scope of Task Order 
Pro vide descriptioll of work and re.ference attachments f or prime consultant and 0/1 subconsultants 
(to include detailed description of work schedule and estimate). 

Al!rcement No. Y - 9245 

Task No AK 

Reoort Due Date 

The purpose of this amendment is to describe the additional work needed from the CONSULTANT on the following 
activities: 

• Additional review of project material and of the Bridge Expert Review Panel (BERP) report 

• Additional support for scheduled BERP workshops 

• Exhibits, analysis, and fi les of alternatives to support the BERP 

See the attached scope of work and cost estimate. 
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Sub Consultants on this Task Order 
Name, Address 

DMWBE, Contact 

Phone, Fax 

HDR Engineering, Inc. 

No 

(503)423-3712 

PB Americas, Inc. (PB) 

No 

(206) 382-5200 

Roger F Kitchen 

No 

(503) 369-4924 

1001 SW 5th Avenue Suite 1800, Portland, OR, 97204-1134 

Michael Noethlich MNoethlich@hdrinc.com 

(503) 523-3737 $512,401 .00 

999 Third Avenue, Suite 3200, Seattle, WA, 98104-4025 

Bill Carter CARTERB@PBWORLD. 

(206) 382-5222 $104,033.00 

PO Box 2966, Vancouver, WA, 98668 

Roger Kitchen ki tchen_associa tes@comcast. 

N/A $8,000.00 

Sub Consultant Total $624,434.00 

Prime Net $182,060.00 



1.0 PROJECT MANAGEMENT 

The purpose of this work element is to provide additional management and direction to the 
CONSULTANT and sub-consultants and provide support to STATEs staff. 

1.1 Project Management 

This additional work includes the internal day-to-day coordination and management of the 
CONSULTANT team in relation to the Cost Estimate Validation Proccss/ Value Engineering 
(CEVPNE) and the BERP workshop. Additional work includes administrative support for 
assigning and scheduling work, monitoring progress, and managing change. This additional work 
element includes direction and monitoring sub-consultants . 

Assumptions: 

• Duration of this task is anticipated to last an additional 3 months. 

• Impromptu meetings on an as-needed basis with partner agencies and/or STATE and 
CONSULTANT Task Managers will be held at the Columbia River Crossing (CRC) 
office in Vancouver, Washington. 

• This work element includes participation by the CONSULTANT Project Manager and 
their designee(s). Other CONSULTANT Task Manager participation will be covered in 
other work elements within this Statement of Work (SOW). 

Deliverables: 

• None. 

5.0 TRANSPORTATION PLANNING 

5.1 Transportation Team Support for BERP 

The CONSULTANT will provide effort to assist the state in supporting an expert review panel 
of the River Crossing Bridge as follows : 

• Provide qualitative analysis of the difference in effects by the BERP alternative(s) 
relative to the Locally Preferred Alternative (LPA) Option A design 

• Support the CRC management in the development of a technical memorandum in 
response to the Bridge Advisory Review Findings. The support will consist of 
providing written technical analysis information which will contribute to the content of 
the memorandum but will not consist in primary authorship of the memorandum. It 
may also consist in providing calculations and graphics that illustrate key points. 



7.0 TRANSIT PLANNING AND ENGINEERING 

7.1 Transit Team Support for BERP 

The CONSULTANT will provided effort to assist the state in supporting an expert review panel 
of the River Crossing Bridge as follows : 

• Provide support up to 3 BERP meetings 

• Develop up to 5 Transit alignment alternatives as directed by CRC management in 
response to the BERP meeting # 1. Development includes horizontal and vertical track 
layout, review of Light Rail Transit (LRT) design speed impacts, review of key 
property impacts, coordination with structures at key interface points with Main river 
crossing and confirmation of dynamic envelop clearances. 

• Prepare transit data and infonnation for use in exhibits for up to 5 alternatives for the 
BERP meeting #2 

• Revise and provide more detail for up to an additional 2 alignment alternatives as 
directed by CRC management in response to the BERP meeting #2. Development 
includes horizontal and vertical track layout, review of LRT design speed impacts, 
review of key property impacts, coordination with structures at key interface points 
with main river crossing and confirmation of dynamic envelop clearances. 

• Provide qualitative analysis of the difference in effects by the alternative relative to the 
LPA Option A design 

• Prepare transit data and information for use in 1 exhibit for the BERP meeting #3 

• Address comments and requests from the BERP 

Deliverables: 

The CONSULTANT will provide the following meeting materials for BERP meetings: 

• Meeting material for BERP Meeting #1 (Information for comprehensive Technical 
Memorandum of alternatives relative to the LPA Option A design). AK7001 

• Meeting material for BERP Meeting #2 (Microstation information for exhibits for 
Design Alternatives, Alignment Alternatives, and Information for comprehensive 
Technical Memorandum of alternative relative to the LPA Option A design) . AK7002 

• Meeting material for BERP Meeting #3 (Microstation information exhibit). AK7003 
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8.0 ENGINEERING 

8.1 Bridge Review Panel 

The CONSULTANT will provide additional effort to assist the state in preparing, coordinating 
and implementing an expert review panel of the River Crossing Bridge as follows : 

• Additional support for scheduled BERP workshops 

8.2 Highway/Bridge Team Support for BERP 

The CONSULTANT will provide effort to assist the state in supporting an expert review panel 
of the River Crossing Bridge as follows : 

Highway 

• Attend up to 3 BERP meetings 

• Develop up to 7 alignment alternatives as directed by CRC management in response to 
the BERP meeting # 1. Development includes layout of highway mainline and 
interchange horizontal and vertical alignments, and application a rudimentary template 
to allow for surface modeling. It also includes layout of horizontal and vertical 
alignments for the Multi-Use Path (MUP). 

• Examine how the alignment alternatives change the staging concepts 

• Provide qualitative analysis of the difference in effects by the 7 alternatives relative to 
the Locally Preferred Alternative (LPA) Option A design 

• Prepare exhibits for up to 5 alternatives for the BERP meeting #2 - I set of II x 17, I set 
of22x34 

• Address comments and requests from the BERP related to the 7 alternatives 

• Prepare up to an additional 2 alignment alternatives as directed by CRC management in 
response to the BERP meeting #2 . Development includes layout of the highway and 
MUP horizontal and vertical alignments, and application a rudimentary template to 
allow for surface modeling. 

• Examine how the additional alignment alternatives change the staging concepts 

• Provide qualitative analysis of the difference in effects by the alternative relative to the 
LPA Option A design 

• Prepare 1 exhibit for the BERP meeting #3 

• Support the CRC management in the development of a technical memorandum in 
response to the Bridge Advisory Review Findings. The support will consist in 
providing written technical analysis information which will contribute to the content of 
the memorandum but will not consist in primary authorship of the memorandum. It 
may also consist in providing calculations and graphics that illustrate key points. 



Landside Bridges 

• Participate in 4 internal CRC meetings to support the 3 BERP meetings 

• Prepare conceptual bridge layout for structures on the SR 14 Interchange, Hayden Island 
and North Portland Harbor with revised roadway alignment and profile resulting from 
the BERP recommendation. A maximum of two alignment and profile alternatives will 
be evaluated. 

• Provide bridge type selection evaluation based on changes to the roadway alignment 
and profile and span lengths of superstructure. 

• Address comments from the BERP regarding lands ide structures 

Bridges 

• Technical assessment of the detailing/fabrication and erection of the steel web members 
and connections of the open-web box girder 

• Independent contractor's bid estimate and constructability review of the open-web box 
girder alternative 

• Technical assessment of the structural design of the open-web box girder 

• Technical assessment of the feasibility/constructability of the open-web box girder 
design. 

• Technical assessment of the BERP options 

Assumptions: 

The CONSULTANT will provide: 

• Microstation and Inroads files for alignment alternatives available upon request 

• Analysis narrative of initial 7 alternatives for a comparative table (analysis narrative is 
a section to be included in a comparative table by STATEs staff) 

• Analysis narrative of2 additional alternatives for a comparative table (analysis 
narrative is a section to be included in a comparative table by STATEs staff) 

Deliverables: 

The CONSULTANT will provide selected meeting materials for BERP meetings as follows: 

• Meeting material for BERP Meeting #2 (Exhibits- I set of llx17, 1 set of22x34 and 
narrative) AK8001 

• Meeting material for BERP Meeting #3 (Exhibit - 1 set of22x34 and narrative) 
AK8002 
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Dawson & Associates, Inc. 
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David Evans and Associates, Inc. Columbia River Crossing Project 

WORK ELEMENTS 

EV.21 Environmental Permits 

EV.21.03 Coast Guard General Bridge Permit 

EV.21.03.01 Coast Guard General Bridge Permit Strategy 

CONSULTANT shall support and assist senior CRC staff in developing and implementing a 
strategy to obtain a US Coast Guard and US Army Corps of Engineer's permits. Developing and 
implementing a strategy will require multiple trips by CONSULTANT staff from out-of-state for 
meetings as well as conference calls. 

Support shall include but not be limited to the following items: 
o Providing advice on agency engagement strategies 
o Review and comment on workplan developed 
o Review vessel data and impact analysis 

Assumptions: 
o Up to eight (8) round-trip flights and up to 16 days of per diem are assumed 
o Scope is limited to the hours covered by this Task Order 
o Additional approval is necessary for continued work 

De/iverables: 
o No deliverables are anticipated for this work.. 

Background: 
o Verbal approval was provided by the STATE (David Dye, Deputy Secretary and COO of 

WSDOT), on May 29,2012 for 56 hours of the work covered by this Task Order. This 
was confirmed by an email dated May 30, 2012. The first meeting occurred on May 30, 
2012 with travel occurring prior to that date. Additional meetings occurred on June 4 and 
5. From these meetings a strategy and plan was developed including additional work 
items now scoped and included in this Task Order. 

EV.21.03.02 Coast Guard General Bridge Permit Workplan Development and 
Management 

Consultant shall provide a Process Manager with responsibilities that include: 
o Leading the project team 

o Proposing a workplan and schedule for execution that gives the USCG the information to 
make an informed decision on the appropriate clearance 

• Seeking input on the plan from CRC's Executive Management Group (EMG), 
management team and appropriate staff 
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• Implementing the plan 

• Working though issues that arise and informing EMG and CRC management of 

resolution. Provide bi-weekly updates to the plan 

The workplan is anticipated to consist of the following eight (8) elements, which will be 
undertaken to complete the data collection and technical analyses, coordinate with all state and 
federal partners, and prepare the NEPA re-evaluation and bridge permit application. 

Work contained in the workplan will be accomplished by the STATE and the CONSULTANT as 
noted below. 

I. Vessels Impact Analysis- Gain a comprehensive understanding of what the draft data 
report contains as it relates to river users and vessels that pass under the I-5 bridge. 

Specifically identify potentially impacted vessels. Conduct an impact analysis using 95 

feet clearance above 0 CRD . 
a. Verify the self reported and bridge log data for users near 95 foot clearance to better 

understand the extent of impact, including: 
i. Vessel height 

ii. Air gap requirement 
iii. Frequency and time of year 
iv. Past history from bridge log data 
v. Water level 

vi. Analyze data by type of vessel, user and user class/type 

Responsible parties: The STATE and CONSULTANT team. CONSULTANT work, 
including data gathering, surveying and Vessel Impact Analysis is being contracted under 
TaskAH . 

. Schedule: Final draft completed by August I, 2012 

2. Business impact analysis- Gain an understanding of the impacts of95 foot clearance 

above 0 CRD on all river users. 

Task AT 

a. Understand the extent of current and predicted future impacts to each vessel, business or 
landowner: 

i. What percentage of their business requires higher than 95 feet clearance at 0 
CRD? 

ii. Can the impacts be mitigated, and .jf so what is the cost and mitigation 
· opportunity? 

b. QuantifY positive and negative impacts to navigation of proposed bridge improvements, 
such as - no bridge lifts, time of day restrictions or improved horizontal clearance 

Responsible parties: CONSULTANT under previously contracted work and other work 
to be determined as the work plan progresses. 

Schedule: Preliminary assessment August 15, 2012, complete by October 31, 2012 
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3. Economic Benefits-The project provides improvements to safety, mobility, congestion 
relief, freight movement on the water and highway. Describe overall benefits of the 
project to the region related to the no build alternative. It is important context to consider 
overall economic benefits to the region when evaluating impacts to river users. 

a. Describe the value or economic benefit in terms of: jobs from construction, future 
economic growth from improved access and mobility Gob creation, tax revenue, etc.). 

b. What would happen if the project was not built? 
c. Are there incremental benefits from a higher bridge clearance? 

Responsible parties: Anticipated to be by the CONSULTANT team with Contracting 
developed in a future Amendment. 

Schedule: Draft report August 15, 2012; Final report by September 30, 2012 

4. Coordination between USCG/USACE/CRC/ODOT/WSDOT/FHW A/FTA/FAA
Develop and implement a plan for communication between all the federal and state 
partners. 

a. Determine timing and level of interaction at key milestones in work plan 

Responsible parties: Executive Management Team with support from CONSULTANT 
team members 

Schedule.: Initial plan July 15, 2012 refined as needed 

5. Bridge Design -Analyze current design for opportunities to avoid or minimize impacts. 
Technical data analysis is under way. 

Responsible parties: The STATE and the CONSULTANT under previously contracted 
work and other work to be determined as work progresses. 

Schedule: Initial briefing June 30, 2012 

6. Summarize past analyses and decision steps that support the current proposed vertical 
clearance of95'. This summary will be used as background to inform the current 

analyses. 

Responsible parties: CONSULTANT covered under previously contracted work 

Schedule: Draft by June 30, 2012 

7. NEPA Re-evaluation- Conduct a NEPA re-evaluation that documents the impacts from 
the updated information from the river users' survey. This will address the USCG 
requirement to satisfy NEPA for their federal action of issuing a permit. 
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a. Utilize the information developed for the data report and impact analysis to 
inform the level of information to be included in the re-evaluation. 

Responsible parties: The State and the CONSULTANT with scope to be determined at 
as work progresses. 

Schedule: Complete by October 31,2012 

8. General Bridge Permit application- Draft permit application for submittal to USCG. 
Coordinate to ensure that all relevant data is submitted and the application will be 
approved. (NEED TO OUTLINE THE DRAFT PERMIT SUBMITTAL, ETC.) 

Responsible parties: The State and the CONSULTANT with additional scope to be 
determined as work progresses and included in a future Amendment. 

Schedule: Complete by November 30, 2012 

Assumptions: 
• Scope is limited to the hours covered by this Task Order and may be adjusted up or down 

as requested by the STATE 

De/iverab/es: 
• Bridge Permit Workplan (with major elements of the workplan covered under existing 

contracts or new work to be determined) 
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Hamstra, Tom 

From: Dilley, Doyle 
Sent: 
To: 

Wednesday, May 30, 2012 1:58PM 
Wylder, Lyn; document.control 

Cc: 
Subject: 

Hamstra, Tom; Williams, Mike (CRC); Mabey, Raymond 
FW: URGENT for DAVE DYE: Revised Task AT 

Lyn, 

The attached email provides documentation of the advanced authorization for the work 
negotiated in Agreement V-9245, Task Order AT, and notice to proceed (NTP) as described. The 
formal Task Order Document will need to be completed, including documents from sub-consultant 
Dawson, for payment of invoice(s) to be made. This authorization includes the travel costs in 
accordance with agreement V-9245. The advance purchase of airline tickets has been 
authorized. 

Doyle Dilley 
Consultant Services - HQ/CRC 
360-705-7107 - Olympia 
36.0-816-4036 - Vancouver CRC 
360-878-0313 - Cell 

-----Original Message-----
From: Dye, Dave [mailto:DyeD@wsdot.wa.gov] 
Sent: Wednesday, May 30, 2012 6:59 AM 
To: Boyd, Nancy 
Cc: Lenzi, Jerry; Bakotich, Pasco; McKeon, Kyle; Dilley, Doyle; Healy, Linda; Judd, Ron; 
Strickler, Kris 
Subject: Re: URGENT for DAVE DYE: Revised Task AT 

Given the unique circumstances, I approve this authorization. This email documents my verbal 
approval granted yesterday. 

-David L Dye, Deputy Secretary and COO, WSDOT 

Sent from my iPhone 

On May 29, 2012, at 6:55 PM, "Boyd, Nancy" <boydn@columbiarivercrossing.com> wrote: 

> Dave, we need you to respond all with your concurrence to the following: 
> 
> 
> 
> Because of the very short time frame needed for the consultant's 
> services, the "normal" process for approval of an out-of-state 
> sub-consultant and the approval of the Task Order itself need to be 
> accelerated. The consultant (DEA) has not received all necessary 
> documents from the proposed sub-consultant (Dawson) as of today. 
> Communications have been on-going, but the sub-consultant will not be 
> able to finish documentation before tomorrow, the date they have been 
> requested to start work. 
> 
> 
> 
> The consultant and sub-consultants have made financial and time 
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> commitments to be here tomorrow based on their understanding of verbal 
> authorizations from the CRC Project. In order to provide assurances 
> to all parties concerned, this needs to be formalized by way of a 
> written authorization. An email authorization from you would be 
> satisfactory for establishing this commitment. This is consistent with 
> cso Manual Chapter 
> 6 emergency procedures. 
> 
> 
> 
> Thank you for your quick attention to this matter. Please call if you 
> have any questions. 
> 
> 
> 
> 
> 
> From: Dilley, Doyle 
> Sent: Tuesday, May 29, 2012 3:30PM 
> To: Boyd, Nancy 
> Cc: Mabey, Raymond 
> Subject: FW: Revised Task AT 
> 
> 
> 
> Nancy, 
> 
> 
> 
> Attached are the draft scope and budget for the proposed Task Order AT 
> to Y-9245 for the consultant to strategize with CRC staff and develop 
> a clear path for obtaining a Section 9 Coast Guard Bridge Permit. It 
> is my understanding that the scope and budgetary costs were negotiated 
> by you, Dave Dye and Kris Stickler. 
> 
> 
> 
> The proposed work will be performed by two sub-consultants, Parsons 
> Brinckerhoff, Inc. (PB) and Dawson Associates. PB is an approved 
> sub-consultant on this project, but not for the rate category proposed. 
> Dawson is not a currently approved sub. 
> 
> 
> 
> Because of the very short time frame needed for the consultant's 
> services, the "normal" process for approval of an out-of-state 
> sub-consultant and the approval of the Task Order itself need to be 
> accelerated. The consultant (DEA) has not received all necessary 
> documents from the proposed sub-consultant (Dawson) as of today. 
> Communications have been on-going, but the sub-consultant will not be 
> able to finish documentation before tomorrow, the date they have been 
> requested to start work. 
> 
> 
> 
> The consultant and sub-consultants have made financial and time 
> commitments to be here tomorrow based on their understanding of verbal 
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> authorizations from the CRC Project. In order to proVide assurances 
> to all parties concerned, this needs to be formalized by way of a 
> written authorization. An email authorization will be satisfactory for 
> establishing this commitment. 
> 
> 
> 
> Because of the high level at which this negotiation occurred, and the 
> rates of those providing the services, the authorization needs to come 
>from either Jerry Lenzi"s level or above (CSO Manual Chapter 6 
> emergency procedures). Since Dave was included in the discussions and 
> negotiations, I believe authorization would be most timely obtained 
> from him. 
> 
> 
> 
> Thank you, 
> 
> 
> 
> Doyle Dilley 
> 
> Consultant Services - HQ/CRC 
> 
> 360-705-7107 - Olympia 
> 
> 360-816-4036 - Vancouver CRC 
> 
> 360-878-0313 Cell 
> 
> 
> 
> From: Hamstra, Tom 
> Sent: Tuesday, May 29, 2012 11:59 AM 
> To: Dilley, Doyle; Mabey, Raymond 
> Cc: Wylder, Lyn 
> Subject: Revised Task AT 
> 
> 
> 
> Here is Task revised with Dawson Associates as a subconsultant. 
> 
> 
> 
> Thanks 
> 
> 
> 
> Thomas C. Hamstra, PE 
> 
> Deputy Consultant Project Manager 
> 
> 
> 
> Columbia River Crossing 
> 
> 700 Washington Street 
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> 
> Suite 300 
> Direct 
> 
> Vancouver, WA 98660 
> 
> 
> 
> hamstrat@columbiarivercrossing.org 
> 
> tch@deainc.com 
> 
> 
> 

360-816-2165 CRC 

503-381-4175 Personal Cell 

> *** eSafe2 scanned this email for malicious content *** 
> *** IMPORTANT: Do not open attachments from unrecognized senders *** 
> <SOW Task AT - Coast Guard Permit Strategy 2012-05-29.docx> <Task AT 
> Budget - Coast Guard Permit Strategy 5-29-2012.xlsx> 
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Markgraf, Peter 

From: Niemi, Mike 
Sent: 
To: 

Thursday, June 21,2012 5:13PM 
Dilley, Doyle 

Cc: 
Subject: 

Wylder, Lyn; Mabey, Raymond; Strickler, Kris; Boyd, Nancy; Rust, Lynn; Hamstra, Tom 
FW: Approval for work in Task AT 

Attachments: SOW Task AT- Coast Guard Permit Strategy 2012-06-21.docx; Task AT Budget- Coast 
Guard Permit Strategy 2012-06-21.pdf; Email authorization 6-5-2012.pdf 

I recommend approval for Y-9245, Task AT. The not to exceed amount is $264,424.24. I understand Headquarters 
approval is required for some hourly rates. If this approval is obtained I can approve this task, otherwise headquarters 
approval is required. 

Mike Niemi, PE 
1-5, Columbia River Crossing Project 
700 Washington Street, Suite 300 
Vancouver, WA 98660 
360-816-8884 (office) 
360-624-8694 (cell) 
niemim@columbiarivercrossing.com 

From: Dilley, Doyle 
Sent: Thursday, June 21, 2012 3:30 PM 
To: Niemi, Mike 
Cc: Mabey, Raymond; Strickler, Kris; Boyd, Nancy; Dilley, Doyle; Hamstra, Tom; Horowitz, Dann; 'Lyman, Jay' 
Subject: FW: Approval for work in Task AT 

Mike, 

I recommend authorization of the Limited Notice to Proceed as specified in the request below. Authorization shoui<;J 
reflect LNTP for hours and expenses in addition to the work previously authorized by email from Dave Dye (May 30, 
2012). 

Doyfe Di[[ey 
Consultant Services- HQ/CRC 
360-705-7107- Olympia 
360-816-4036- Vancouver CRC 
360-878-0313- Cell 

From: Wylder, Lyn 
Sent: Thursday, June 21, 2012 1:36 PM 
To: Niemi, Mike 
Cc: Mabey, Raymond; Strickler, Kris; Boyd, Nancy; Dilley, Doyle; Hamstra, Tom; Horowitz, Dann; Lyman, Jay 
Subject: Approval for work in Task AT 

Hi Mike, 
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We need the approval of two things. 

First 
We are requesting limited NTP for work, which is covered by Y-9245, Task AT, which is in the process of final review and 
approval by WSDOT. A copy of the draft Task Order is attached. 

The limited NTP is for work being performed by Jay Lyman and is for 160 hours, mileage and other expenses estimated 
at $54,000. 

Approval for other work in this task (EV.21.03.01) was provided by the STATE in an email dated May 30, 2012, 
(attached). This request is for additional work. 

Second 
We also need WSDOT approval of AT so that we can complete our processing here and send to Olympia for signature. 
This Task Order has been reviewed and approved by Kris Strickler, (see e-mail below.) 

Thanks for your consideration, 

Lyn 

Lyn Wylder, PE 
Consultant Project Manager 
Columbia River Crossing 
700 Washington Street 
Suite 300 
Vancouver, WA 98660 
360-816-8867 (office) 
503-780-8413 (cell) 

From: Strickler, Kris 
Sent: Wednesday, June 20, 2012 12:50 PM 
To: Wylder, Lyn 
Subject: FW: Task AT- Coast Guard Permit Strategy 

I amok with this. Please obtain Nancy's approval as well. 

From: Wylder, Lyn 
Sent: Tuesday, June 19, 2012 5:59 PM 
To: Strickler, Kris 
Subject: FW: Task AT- Coast Guard Permit Strategy 

Hi Kris, 

This is the scope that we sent to Ron and Patricia last week. It includes 500 hours for Jay, 56 hours for Capka and 120 
hours for Stromstead for a total cost of $264,424.24. These hours and costs include the work that has been done to 
date for all three people. It assumes that Jay will work on this 40% of his time over the next 7 months- more now and 
less later and allows for additional time for Capka (40 hours) and Stromsted (80 hours) and related travel if needed. 

Please review. lfthe scope and budget are appropriate please approve so that we can move this through WSDOT's 
process. If you have any questions please let me know. 
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Thanks, 

Lyn 

Lyn Wylder, PE 
Consultant Project Manager 
Columbia River Crossing 
700 Washington Street 
Suite 300 
Vancouver, W A 98660 
360-816-8867 (office) 
503-780-8413 (cell) 
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