
EXHIBIT F
COLUMBIA RIVER CROSSING

BASE COST ESTIMATE ESCALATION TO 60% CONFIDENCE LEVEL OR $3.126 BILLION PROJECT COST

EXHIBIT F
ESCALATION OF BASE COSTS TO CEVP REPORT - 60% CONFIDENCE LEVEL

PHASE 1 PROJECT COSTS BEFORE RISK/ESCALATION

Location Description  Total Highway  Total Transit 
 Total Cost Per CEVP 

Report 
Highway Cost with Risk & 
Escalation of 21.281205%

Transit Cost with Risk & 
Escalation of 21.281205%

Total CRC Project Cost w/ 
Risk & Escalation

Oregon Marine Drive Interchange 326,337,615.10$                      -$                                      326,337,615.10$                395,786,191.97$                     -$                                        395,786,191.97$                  
Oregon Hayden Island Interchange 330,378,621.53$                      27,736,452.85$                    358,115,074.39$                400,687,173.26$                     33,639,104.24$                      434,326,277.50$                  

656,716,236.64$                      27,736,452.85$                    684,452,689.49$                796,473,365.22$                     33,639,104.24$                      830,112,469.47$                  

Washington SR 14 Interchange 384,734,107.47$                      -$                                      384,734,107.47$                466,610,161.59$                     -$                                        466,610,161.59$                  
Washington Mill Plain Blvd Interchange 70,277,000.49$                        -$                                      70,277,000.49$                  85,232,793.03$                       -$                                        85,232,793.03$                    
Washington Fourth Plain Blvd Interchange 84,590,095.33$                        2,452,124.45$                      87,042,219.78$                  102,591,886.93$                     2,973,966.08$                        105,565,853.01$                  
Washington SR 500 Interchange 48,640,497.59$                        -$                                      48,640,497.59$                  58,991,781.59$                       -$                                        58,991,781.59$                    

588,241,700.87$                      2,452,124.45$                      590,693,825.32$                713,426,623.13$                     2,973,966.08$                        716,400,589.21$                  

Interstate Bridge Bridge Demolition 78,665,330.73$                        -$                                      78,665,330.73$                  95,406,261.03$                       -$                                        95,406,261.03$                    
Interstate Bridge New Columbia River Bridges 573,786,061.06$                      73,252,266.49$                    647,038,327.55$                695,894,648.98$                     88,841,231.49$                      784,735,880.47$                  

652,451,391.79$                      73,252,266.49$                    725,703,658.28$                791,300,910.00$                     88,841,231.49$                      880,142,141.49$                  

Transit Expo to State Line -$                                          69,387,470.11$                    69,387,470.11$                  -$                                         84,153,959.87$                      84,153,959.87$                    
Transit State Line to Clark College -$                                          206,064,510.90$                  206,064,510.90$                -$                                         249,917,529.50$                    249,917,529.50$                  
Transit Park & Ride Structure -$                                          151,258,204.49$                  151,258,204.49$                -$                                         183,447,773.07$                    183,447,773.07$                  
Transit Support Facilities & Vehicles -$                                          149,920,622.40$                  149,920,622.40$                -$                                         181,825,537.39$                    181,825,537.39$                  

-$                                          576,630,807.90$                  576,630,807.90$                -$                                         699,344,799.83$                    699,344,799.83$                  

1,897,409,329.30$                   680,071,651.70$                  2,577,480,981.00$             2,301,200,898.36$                  824,799,101.64$                    3,126,000,000.00$               
Per CEVP Per CEVP - 60% Confidence

source: Base Cost Estimate Deck Truss Report - Phase 1 Project

Step 4: Determine the % Markup for Risk & Escalation
Base Cost (Detailed Budget) 2,577,480,981.00$                   Source: Base Cost Estimate Report - Phase 1 Project

60% Probability Cost Estimate 3,126,000,000.00                     Source: CEVP Report, Page 4-4
Difference 548,519,019.00$                      

% Markup For Risk & Escalation 21.281205%

Total - Transit

TOTAL - PHASE 1 PROJECT AT 60% CONFIDENCE

Step 3: Add Step 1 and Step 2. Result = Base Cost Estimate Per CEVP Report Estimated by Increasing Base Estimate Costs by 21.281205%

Total - Oregon Interchanges

Total - Washington Interchanges

Total - Interstate Bridges
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