
EXHIBIT G
COLUMBIA RIVER CROSSING

BASE COST ESTIMATE ESCALATION TO 90% CONFIDENCE LEVEL OR $3.490 BILLION PROJECT COST

EXHIBIT G
ESCALATION OF BASE COSTS TO CEVP REPORT - 90% CONFIDENCE LEVEL

PHASE 1 PROJECT COSTS BEFORE RISK/ESCALATION

Location Description  Total Highway  Total Transit 
 Total Cost Per CEVP 

Report 
Highway Cost with Risk & 
Escalation of 35.403521%

Transit Cost with Risk & 
Escalation of 35.403521%

Total CRC Project Cost w/ 
Risk & Escalation

Oregon Marine Drive Interchange 326,337,615.10$                      -$                                      326,337,615.10$                441,872,621.20$                     -$                                        441,872,621.20$                  
Oregon Hayden Island Interchange 330,378,621.53$                      27,736,452.85$                    358,115,074.39$                447,344,286.19$                     37,556,133.76$                      484,900,419.95$                  

656,716,236.64$                      27,736,452.85$                    684,452,689.49$                889,216,907.39$                     37,556,133.76$                      926,773,041.15$                  

Washington SR 14 Interchange 384,734,107.47$                      -$                                      384,734,107.47$                520,943,528.00$                     -$                                        520,943,528.00$                  
Washington Mill Plain Blvd Interchange 70,277,000.49$                        -$                                      70,277,000.49$                  95,157,533.11$                       -$                                        95,157,533.11$                    
Washington Fourth Plain Blvd Interchange 84,590,095.33$                        2,452,124.45$                      87,042,219.78$                  114,537,967.49$                     3,320,262.84$                        117,858,230.34$                  
Washington SR 500 Interchange 48,640,497.59$                        -$                                      48,640,497.59$                  65,860,946.37$                       -$                                        65,860,946.37$                    

588,241,700.87$                      2,452,124.45$                      590,693,825.32$                796,499,974.97$                     3,320,262.84$                        799,820,237.82$                  

Interstate Bridge Bridge Demolition 78,665,330.73$                        -$                                      78,665,330.73$                  106,515,627.61$                     -$                                        106,515,627.61$                  
Interstate Bridge New Columbia River Bridges 573,786,061.06$                      73,252,266.49$                    647,038,327.55$                776,926,529.69$                     99,186,148.04$                      876,112,677.73$                  

652,451,391.79$                      73,252,266.49$                    725,703,658.28$                883,442,157.30$                     99,186,148.04$                      982,628,305.34$                  

Transit Expo to State Line -$                                          69,387,470.11$                    69,387,470.11$                  -$                                         93,953,077.67$                      93,953,077.67$                    
Transit State Line to Clark College -$                                          206,064,510.90$                  206,064,510.90$                -$                                         279,018,603.29$                    279,018,603.29$                  
Transit Park & Ride Structure -$                                          151,258,204.49$                  151,258,204.49$                -$                                         204,808,933.31$                    204,808,933.31$                  
Transit Support Facilities & Vehicles -$                                          149,920,622.40$                  149,920,622.40$                -$                                         202,997,801.44$                    202,997,801.44$                  

-$                                          576,630,807.90$                  576,630,807.90$                -$                                         780,778,415.70$                    780,778,415.70$                  

1,897,409,329.30$                   680,071,651.70$                  2,577,480,981.00$             2,569,159,039.66$                  920,840,960.34$                    3,490,000,000.00$               
Per CEVP Per CEVP - 90% Confidence

source: Base Cost Estimate Deck Truss Report - Phase 1 Project

Step 4: Determine the % Markup for Risk & Escalation
Base Cost (Detailed Budget) 2,577,480,981.00$                   Source: Base Cost Estimate Report - Phase 1 Project

60% Probability Cost Estimate 3,490,000,000.00                     Source: CEVP Report, Page 4-4
Difference 912,519,019.00$                      

% Markup For Risk & Escalation 35.403521%

Total - Transit

TOTAL - PHASE 1 PROJECT AT 90% CONFIDENCE

Step 3: Add Step 1 and Step 2. Result = Base Cost Estimate Per CEVP Report Estimated by Increasing Base Estimate Costs by 35.403521%

Total - Oregon Interchanges

Total - Washington Interchanges

Total - Interstate Bridges
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