
EXHIBIT H

COLUMBIA RIVER CROSSING

REALLOCATE COSTS OF OVERPASSES TO COST OF INTERSTATE BRIDGE

BASE COST ESTIMATE ESCALATION TO 60% CONFIDENCE LEVEL OR $3.126 BILLION PROJECT COST

Location Description  Highway Cost  Transit Cost 

 Total Cost Per Base 

Cost Estimate Report 

 Highway Overpass 

Cost  Transit Overpass Cost  Total Highway  Total Transit  Highway Cost  Transit Costs  Total Costs to Date  Total Highway  Total Transit 

 Total Cost Per CEVP 

Report 

Highway Cost with Risk & 

Escalation of 21.281205%

Transit Cost with Risk & 

Escalation of 21.281205%

Total CRC Project Cost w/ 

Risk & Escalation

Oregon Marine Drive Interchange 300,319,041.00$                    -$                                     300,319,041.00$          -$                             300,319,041.00$          -$                             26,018,574.10$                           -$                             26,018,574.10$            326,337,615.10$                      -$                                     326,337,615.10$                395,786,191.97$                      -$                                       395,786,191.97$                  

Oregon Hayden Island Interchange 304,037,862.00$                    25,525,053.00$                    329,562,915.00$          (157,767,640.00)$         (18,620,000.00)$           146,270,222.00$          6,905,053.00$              12,672,332.06$                           598,229.25$                 13,270,561.30$            158,942,554.06$                      7,503,282.25$                      166,445,836.30$                192,767,444.82$                      9,100,071.12$                        201,867,515.94$                  

604,356,903.00$                    25,525,053.00$                    629,881,956.00$          (157,767,640.00)$         (18,620,000.00)$           446,589,263.00$          6,905,053.00$              38,690,906.16$                           598,229.25$                 54,570,733.49$            485,280,169.16$                      7,503,282.25$                      492,783,451.40$                588,553,636.78$                      9,100,071.12$                        597,653,707.90$                  

Washington SR 14 Interchange 354,059,639.00$                    -$                                     354,059,639.00$          (170,352,244.00)$         -$                             183,707,395.00$          -$                             15,915,755.64$                           -$                             15,915,755.64$            199,623,150.64$                      -$                                     199,623,150.64$                242,105,362.55$                      -$                                       242,105,362.55$                  

Washington Mill Plain Blvd Interchange 64,673,885.00$                      -$                                     64,673,885.00$            (20,431,059.00)$           -$                             44,242,826.00$            -$                             3,833,041.17$                             -$                             3,833,041.17$              48,075,867.17$                        -$                                     48,075,867.17$                  58,306,991.01$                       -$                                       58,306,991.01$                    

Washington Fourth Plain Blvd Interchange 77,845,811.00$                      2,256,619.00$                      80,102,430.00$            (18,306,964.00)$           (863,600.00)$                59,538,847.00$            1,393,019.00$              5,158,234.05$                             120,686.21$                 5,278,920.26$              64,697,081.05$                        1,513,705.21$                      66,210,786.26$                  78,465,399.50$                       1,835,839.92$                        80,301,239.42$                    

Washington SR 500 Interchange 44,762,439.00$                      -$                                     44,762,439.00$            (6,679,878.00)$             -$                             38,082,561.00$            -$                             3,299,337.70$                             -$                             3,299,337.70$              41,381,898.70$                        -$                                     41,381,898.70$                  50,188,465.40$                       -$                                       50,188,465.40$                    

541,341,774.00$                    2,256,619.00$                      543,598,393.00$          (215,770,145.00)$         (863,600.00)$                325,571,629.00$          1,393,019.00$              28,206,368.56$                           120,686.21$                 28,327,054.77$            353,777,997.56$                      1,513,705.21$                      355,291,702.77$                429,066,218.46$                      1,835,839.92$                        430,902,058.39$                  

Interstate Bridge Bridge Demolition 72,393,422.00$                      -$                                     72,393,422.00$            -$                             -$                             72,393,422.00$            -$                             6,271,908.73$                             -$                             6,271,908.73$              78,665,330.73$                        -$                                     78,665,330.73$                  95,406,261.03$                       -$                                       95,406,261.03$                    

Interstate Bridge New Columbia River Bridges 528,038,668.00$                    67,411,936.00$                    595,450,604.00$          373,537,785.00$          19,483,600.00$            901,576,453.00$          86,895,536.00$            78,109,378.86$                           7,528,320.33$              85,637,699.19$            979,685,831.86$                      94,423,856.33$                    1,074,109,688.19$             1,188,174,782.09$                   114,518,390.77$                    1,302,693,172.86$               

600,432,090.00$                    67,411,936.00$                    667,844,026.00$          373,537,785.00$          19,483,600.00$            973,969,875.00$          86,895,536.00$            84,381,287.59$                           7,528,320.33$              91,909,607.92$            1,058,351,162.59$                   94,423,856.33$                    1,152,775,018.92$             1,283,581,043.12$                   114,518,390.77$                    1,398,099,433.89$               

Transit Expo to State Line -$                                       63,855,276.00$                    63,855,276.00$            -$                             -$                             -$                             63,855,276.00$            -$                                            5,532,194.11$              5,532,194.11$              -$                                         69,387,470.11$                    69,387,470.11$                  -$                                        84,153,959.87$                      84,153,959.87$                    

Transit State Line to Clark College -$                                       189,635,192.00$                  189,635,192.00$          -$                             -$                             -$                             189,635,192.00$          -$                                            16,429,318.90$            16,429,318.90$            -$                                         206,064,510.90$                  206,064,510.90$                -$                                        249,917,529.50$                    249,917,529.50$                  

Transit Park & Ride Structure -$                                       139,198,538.00$                  139,198,538.00$          -$                             -$                             -$                             139,198,538.00$          -$                                            12,059,666.49$            12,059,666.49$            -$                                         151,258,204.49$                  151,258,204.49$                -$                                        183,447,773.07$                    183,447,773.07$                  

Transit Support Facilities & Vehicles -$                                       137,967,600.00$                  137,967,600.00$          -$                             -$                             -$                             137,967,600.00$          -$                                            11,953,022.40$            11,953,022.40$            -$                                         149,920,622.40$                  149,920,622.40$                -$                                        181,825,537.39$                    181,825,537.39$                  

-$                                       530,656,606.00$                  530,656,606.00$          -$                             -$                             -$                             530,656,606.00$          -$                                            45,974,201.90$            45,974,201.90$            -$                                         576,630,807.90$                  576,630,807.90$                -$                                        699,344,792.23$                    699,344,799.83$                  

1,746,130,767.00$                 625,850,214.00$                  2,371,980,981.00$       -$                             -$                             1,746,130,767.00$       625,850,214.00$          151,278,562.30$                         54,221,437.70$            205,500,000.00$          1,897,409,329.30$                   680,071,651.70$                  2,577,480,981.00$             2,301,200,898.36$                   824,799,094.04$                    3,126,000,000.01$               

 Per Base Cost Estimate Per CEVP Per CEVP - 60% Confidence

source: Base Cost Estimate Deck Truss Report - Phase 1 Project

Step 4: Determine the % Markup for Risk & Escalation

Base Cost (Detailed Budget) 2,577,480,981.00$                 Source: Base Cost Estimate Report - Phase 1 Project

60% Probability Cost Estimate 3,126,000,000.00                   Source: CEVP Report, Page 4-4

Difference 548,519,019.00$                    

% Markup For Risk & Escalation 21.281205%

Step 3: Allocate $205.50 Million to All Components Step 4: Add Step 2 and Step 3. Result = Base Cost Estimate Per CEVP Report Estimated by Increasing Base Estimate Costs by 21.281205%

Total - Oregon Interchanges

Total - Washington Interchanges

Total - Interstate Bridges

Total - Transit

TOTAL - PHASE 1 PROJECT AT 60% CONFIDENCE

Step 2: Reallocate Overpass CostsStep 1: As per CRC Base Cost Estimate Budget

EXHIBIT H

REALLOCATE COSTS OF OVERPASSES TO INTERSTATE BRIDGE

ESCALATION OF BASE COSTS TO CEVP REPORT - 60% CONFIDENCE LEVEL

PHASE 1 PROJECT COSTS BEFORE RISK/ESCALATION


