

Exhibit B

Work Plan Salmon Creek Moratorium September 13, 2005

The Work Plan that the County would implement as an element of the moratorium consists of the following three components:

1. An updating of the Salmon Creek Concurrency model in response to recently completed roadway improvements in the area and the completion/occupancy of large new developments in the area. Included will be current traffic counts at key intersections on the corridor, an update of the in-process traffic being reserved for already approved developments, and the optimization of tile signal timing on the failing corridor.
2. An evaluation of possible funding/timing policy options for the Salmon Creek interchange project and possible Concurrency program policy changes that could be used to resolve the Concurrency failure on the Salmon Creek Avenue corridor.
3. A worksession with the BOCC to explain the results of the Concurrency model updating and the policy evaluations.