

Klineline Bridge Replacement Project
Environmental Permits – Summary
Updated: 05/16/2006

Permit	Submitted / Scheduled	Approved	Status
Data Collection			
Wetland Delineation	09/12/05	10/05/05	Complete
Archeological Predetermination	11/30/05	01/03/06	Complete and no findings
Geotechnical report	12/23/05	01/02/06	Complete
Section 106	05/10/06		Consultation with SHPO & the Cowlitz Tribe has been initiated
Notifications			
Environmental Classification Summary (ECS)	07/31/06		90%
State Environmental Policy Act (SEPA)	07/31/06		90%
Permit Applications			
Biological Assessment (BA)	07/14/06		80%; Draft in early June
COE404/DOE 401 (JARPA)	12/08/06		40%
Hydraulic Permit Application (HPA)	12/08/06		Bridge hydraulic report will be submitted with 50% plans in mid-June 2006
Shoreline Permit	12/08/06		
Clark Co. Habitat	12/08/06		
Non-Point Discharge Elimination System (NPDES)	12/08/06		
Clark Co. Floodplain	02/01/07		

N:\CIP\PROJECTS\341322-KLINELINEBRIDGEREPLACEMENT\ENVIRONMENTAL PERMITTING\MISC\PERMIT STATUS\ENVIRONMENTAL SUMMARY - STATUS.DOC