

# CLARK COUNTY COMPREHENSIVE PLAN REVIEW

**August 1999**

## PHASE I

Organization  
and Scoping

Establish Steering  
and Advisory Committees

Complete Plan Monitoring Report  
Receive New Population Forecasts  
Review Capital Facilities Plan

Survey of Voters

## PHASE II

Policy Options  
and Direction

Citizen Assemblies, and  
Topic Group Meetings

Steering Committee and  
Board of County Commis-  
sioners decide directions

Completed Summer 2001

**July 2001**

**September 2001**

## Public Involvement

Scoping and Inventory  
through January 2002  
Evaluate Sub-Areas  
through April 2002  
and Identify Public  
Investment Areas

## Supporting Projects

TCSP Concurrency Study  
informs transportation Capital  
Facilities Plan

Finding on Best Available  
Science informs E.I.S.

Revenue Sharing Agreements  
help set parameters for Public  
Investment Plans

Draft Economic Development  
Strategy informs the evaluation  
of Public Investment Areas

## PHASE III

Complete E. I. S.,  
Capital Facilities Plan,  
and Amend  
Comprehensive  
Plan

CFP- Draft Released  
September 2002

EIS- Draft Released  
Late In 2002

FINAL C.F.P., E.I.S. and  
Focused Public Investment  
Plan Released

**June 2003**

**Steering Committee Review  
Planning Commission Deliberations  
Board of Commissioners  
Take Action  
COMPLETE PLAN AMENDMENTS**

