

Schedule for Selection of a Preferred Alternative						
Milestone	Staff person	March	April	May	June	July
Commence Economic Development Comments Review	Oliver	6				
Letter of Availabiltiy of DEIS Mailed	Elise/Diana/Glenda	18				
Notice of Availabiltiy of DEIS Published	Elise/Diana/Glenda	19				
DEIS Review Period Clock Begins		21				
BOCC Work Session - Comp Plan Schedule	Pat	25				
Public Open House	Bob	25				
Land Use Inventory Work Completed	Jose	31				
Public Open House	Bob		1			
BOCC worksession-DEIS	Bob		2			
Revenue Forecasting Team	Evan		4			
DEA Submits Internal Review Draft FPIA Report	Derek		7			
Public Open House	Bob		8			
BOCC Work Session - Dockets	Pat-Sandra		9			
Technical Advisory Committee Meeting	Bob		10			
Revenue Forecasting Team	Evan		11			
Public Open House	Bob		15			
Steering Committee Meeting	Bob		16			
Revenue Forecasting Team	Evan		18			
Public Open House	Bob		22			
Public Review Draft FPIA Report Released	Derek		28			
Revenue Forecasting Team	Evan		25			
Public Open House	Bob		29			
Preferred Alternative Criteria Matrix Completed	Jose		30			
Economic Development Chapter of Comp Plan Revised	Oliver		30			
Revenue Forecast Completed	Evan			2		
End of DEIS Review Period				5		
BOCC Worksession-Revenue Forecast	Evan			7		
DEIS Comments Tracking Matrix Completed	Derek			14		
Technical Advisory Committee Meeting	Bob			15		
Steering Committee Meeting	Bob			21		
Response to Comments on DEIS Completed	Derek			22		
BOCC worksession-Economic Development chapter	Pat				4	
BOCC Hearing Notice Submitted to Newspapers	Bob/Diana				5	
Staff Report re: Selection of Preferred Alternative	Derek				10	
BOCC Hearing Notice Published	Diana/Glenda				10	
1st Joint worksession-BOCC/Planning commission	Pat				12	
Technical Advisory Committee Meeting	Bob				12	
Steering Committee Meeting	Bob				18	
2nd Joint worksession-BOCC/Planning Commission	Pat				19	
BOCC Public Hearing - Preferred Alternative	Pat				24	
BOCC Deliberation and Selection of Preferred Alternative						1