



proud past, promising future

CLARK COUNTY  
WASHINGTON

**TO: Acting County Manager**

**FROM: Michael Westerman, Purchasing Manager** ✓

**DATE: April 22, 2016**

**SUBJECT: Award of CRP #380622 – Cedar Creek Bridge #65 Replacement**

---

The Cedar Creek Bridge #65 Replacement project will replace the existing two span concrete bridge, which is load restricted, with a new single span precast concrete girder bridge. The project also includes the necessary roadway approach work, stream bank restoration and environmental mitigation.

Purchasing received eleven responses to CRP #380622. The bids were checked for accuracy, content, and compliance to specifications.

Purchasing and Public Works recommend that Cedar Creek Bridge #65 Replacement, be awarded to the low bidder, Stellar J. Corporation of Woodland, in the total bid amount of \$2,088,687.25 including Washington State Sales Tax, and grant authority to the Acting County Manager to sign all bid related contracts.

Mark McCauley, Acting County Manager

FOR

4/22/16

Date Approved

**MEMORANDUM**

TO: Michael Westerman, Purchasing Manager

FROM: David Dolan, P.E., P.M.P, Construction Manager *DD*  
for  
Heath Henderson, P.E., Director/County Engineer

DATE: April 21, 2016

REF: Cedar Creek Bridge #65 Replacement  
NE Etna Road at Cedar Creek  
CRP #380622

SUBJECT: BID AWARD

---

The Cedar Creek Bridge #65 Replacement project will replace the existing two span concrete bridge, which is load restricted, with a new single span precast concrete girder bridge. The project also includes the necessary roadway approach work, stream bank restoration and environmental mitigation.

Below is a brief summary of the costs for the Cedar Creek Bridge #65 Replacement project:

**Expenses**

Design/Engineering		\$704,000
Right of Way		\$18,000
Construction Contract		\$2,088,687
Construction Management & Engineering		\$246,934
<b>Total Project Estimated Cost:</b>		<b>\$3,057,621</b>

**Budgeted Revenue**

County Road Fund		\$3,057,621
<b>Total Budgeted Revenues:</b>		<b>\$3,057,621</b>

This project will provide **20** family wage jobs for the community.

The Department of Public Works has reviewed the submitted bids for the proposed construction of the above subject project.


The bids have been checked for accuracy and compliance with the bidding requirements.

Eleven (11) firms submitted bids in the amounts shown on the attached Tabulation of Bids and Bidders. The low bid of \$2,088,687.25 was submitted by Stellar J of Woodland, WA.

**We recommend that the Acting County Manager award the contract for the construction of Cedar Creek Bridge #65 Replacement NE Etna Road at Cedar Creek, CRP #380622, to Stellar J Corporation in the amount of \$2,088,687.25.**

Attachment: 1) Tabulated Bids  
2) Aerial Map

cc w/enc: Susan Wilson - Transportation Programming Manager  
Amanda Miller - Auditor/Accounting  
Jean Singer - Project Manager  
Matt Hall – Project Management Manager  
Tom Grange – Engineering & Construction Division Manager  
Ken Lader – Design Section Supervisor  
Steve Hansen – Real Properties Section Supervisor  
Ken Paul – Survey Section Supervisor  
Heath Henderson – Public Works Director/County Engineer  
Project File – Contract  
Project File – Correspondence



NORTH FORK LEWIS RIVER

PROJECT LOCATION

NE ETNA ROAD

CEDAR CREEK

NE ETNA ROAD

**CEDAR CREEK BRIDGE REPLACEMENT**