

From: [Whitley, Samantha](#)
To: sam.crummett@cityofbg.org
Cc: scott.sawyer@cityofbg.org; "Ryan Jeynes"; [Carstens, Jay](#)
Subject: 2016-CDBG-1601 Kiwanis Park contract extension
Date: Tuesday, January 10, 2017 10:54:20 AM

Good morning,

Due to the inclement weather this month, the Kiwanis Park contractor has not been able to meet the original construction timeline. Pursuant to the Kiwanis Park Access Improvements Statement of Work (contract 2016-CDBG-1601), which allows the County to unilaterally extend the agreement when necessary and in the interests of both parties, the Project Schedule and Contract period are hereby both extended through March 31, 2017.

Thank you!

Sam



Samantha Whitley
Program Coordinator
COMMUNITY SERVICES

360.397.2130 ext 7842

