#2012-CDBG-1209
Madification No. 1

Modification of CDBG Agreement
between

CLARK COUNTY; WASHINGTON
and

CITY OF WASHOUGAL
1701 C Street
Washougal, WA 98671

For

ADA Improvements Project

THE CDBG AGREEMENT entered into between Clark County; by and through its Department
of Community Services, hereinafter referred to as the County, and the City of Washougal,
hereinafter referred to as the Contractor, is hereby:modified as follows:

WITNESSETH: "
Al Can®ir -

Vo "

WHEREAS, the parties entered into a CDBG Agreement for the period of November 6, 2012
_through June 30; 2013 for the ADA Improvements Project; and

WHEREAS, the County has budgeted CDBG funds for the project through Fund 1938 (CFDA
14.218);

'NOW, THEREFORE, in consideration of payments, covenants, and agreements, hereinafter
‘mentioned, to be made and performed by the parties hereto, the parties covenant and agree as
follows:

. MODIFICATIONS:

A. The Contract end date is extended from June 30, 2013 to September 30, 2013. The
period of performance end date is extended from May 31, 2013 to August 31, 2013.

B. The project timeline is adjusted as shown:on the revised Project Schedule.

C. The Statement of Work is amended to add |tems shown under Project Description for the
CityHall.improvements.

D. These modifications do-not alter nor. nullify any of the remaining provisions of the original
Contract.
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REASONS FOR MODIFICATIONS:

The City requested a timeline extension because the design phase took longer than
originally anticipated. The City was able to add items to the project due to a partial redesign
of the City Hall improvements.

ENTIRE AGREEMENT:

This modification incorporates the original Contract and previous modifications by reference.
The parties agree that the original Contract, the previous modifications, and this modification
are the complete expression of the terms hereto and any oral representations or
understanding not incorporated herein are excluded. Further, any modifications of this
Contract shall be in writing and signed by both parties. Failure to comply with any of the
provisions stated herein shall constitute material breach of contract and cause for
termination. Both parties recognize that time is of the essence in the performance of the
provisions of this Contract.

IN WITNESS WHEREOF, the parties hereto have caused this Contract modification to be
executed by the dates and signatures hereunder affixed.

FOR CLARK COUNTY: FOR THE CONTRACTOR:

%Zwu*m—— @ ko

Bill/Barron, Coupity Administrator Signature
/o (73 Uavoz., ﬂﬂﬁv_&ﬁw
Date ! Title
APPROVAL AS TO FORM ONLY: @WM Z/, Zv)3
Vi, A= ““) Ddte

Sl Mﬂ e

Deputy Pr‘é;écuting Attorney

Page 2 of 5



[ 2

#2012-CDBG-1209
_ L Modification 1
STATEMENT OF WORK
City of Washougal
ADA Improvements Project

PROJECT DESCRIPTION

The project improves citizen access at the Washougal City Hall and Civic Center / Library. The
project is located .at 1701 C Street and 1661 C Street in Washougal, WA. It will construct
improvements to bring ADA accessibility to the’ current standards to City Hall and the Civic
Center. All work must conform to the Uniform Federal Accessibility Standards (49 FR 31528)

(http://www.access-board.qov/ufas/ufas-html/ufas. htm)

Washougal City Hall ADA |mprovements include:

= Public restrooms:. Expand’ men’s and women's restroom facilities to accommodate
wheelchairs by adding square footage on the north: side of the building. Add.new ADA
fixtures, mcludlng ADA height compliant toilets and vanity. Install new flooring and
partitions. Modify the electrical and lighting:fixtures.

= Reception entry / lobby: Expand reception area {door widening :and lobby . area)
for ADA accessibility. ‘Retrofit the reception counter for access:accommodation.
Instalil power assist on the entry door to this area.

» East entry to City Hall - retrofit with power operated hardware for handicapped
access.

" Retrof' t of east sidéwalk-access to building for ADA accessibility and striping of
ADA stalls with.an unloading zone in existing parking lot.

Civic Center / Library improvemnents include:

» Public. restrooms: Modify existing bathrooms to accommodate wheelchairs in the
bathroom' stalls. Install new ADA compliant plumblng fixtures in both men's and
women's restrooms. |n_stall new partitions. This work may require new flooring in each
bathroom due to relocation of the toilets.

In consideration’ of the benefits to be derived from this Contract, the County agrees to provide
CDBG funds 1o the Contractor for the project. descnbed herein and in the Contractor's proposal
and according to the project budget-and terms-in this Contract. The Contractor shall foliow the
procedures contained in the current edition of the:Clark County CDBG Procedures Manual. In
the event the Contractor fails’ to follow these procedures the County may treat such as.a breach
of this Contract which shall be handled’ according to the Corrective Action section in the Basic
Interagency Agreement.

PERIOD OF PERFORMANCE, CONTRACT PERIOD AND EXPENDITURE SCHEDULE B
A. The Contract.period begins on November 6, 2012 through September 30, 2013.

B. The Period of Performance begins on November 6, 2012'and ends on August 31, 2013.
All services must.be provided, all CDBG funds shall be expended, and all ‘billable costs
incurred within the Period of Performance. Billings shall be submitted in accordance with
the schedule in the Payment Procedures section of the Special Terms and.Conditions. The
Coniractor shall have until the final day of the Contract period to submit reports. and
complete non-billable-end of contract activities.
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.PROJECT. BUDGET.

The: County wull provide the' Contractor with’ funds in an :amount:not to-exceed the.amount
;shownton the Agreement face sheet: and l.on the BudgehSummary for purposes of completlng
‘the’ prolect described.above: The use:of thesetfunds shall be: expressly Jlimited' to"the -activities
described.in'this Agreement.

_PAYMENT PROVISIONS ' - o - -7 : B .

1. The; County will pay- the Contractor-on a costireimbursement. basrs The:Contractor:shall
submlt ‘an mvolce |nclud|ng a tquarterly summaryr of program progress and
accomphshments and other reqmred documentatlon The mvorce shall’ mclude the, follow:ng

a. -A summary of. expenses incurred masupport of “all ‘cost relmbursement»statements of
work; ‘by. statemenit, of work: number; :and’ accompanied’ by general Iedger detall
However the Statement*of Work contalns details of the speclf ic Billable items for:this:
Contract:and:sometof the! requnrementssbelow may; not’ apply

[For.direct.costs, détail will.include:

‘s  Salaries,and benefiis: nname or, employee, IDnumber; salary/bénefits paid; ‘and

dates

. Other directicosts:: vendor names..dates"of service;and amount..

‘For aIIocatedi_oosts the Contractonashall prowde a copy. of:an aIIocatnon ‘methodior
fplan o *the County for Teview and approval by the' Department of Commumty

'Services: Flnance Staff prlor to the'first’ |nv0|cetbe|ng=re|mbursed Approval wnll be in:

-wrltlng and copred to both the Contractor;and thescontract file. The:Contractor: quI

submit one’of the' followmg documents to'meet: thrs requwement
= Cost, Allocatlon 'Plan. that 'définesihow! direct’ _shared;and; fadniinistrative costs.are;
‘ allocated,;oJ

+ A Cost ‘Allocation .methodology’ that defines: ‘how. direct,, shared and

administrative’Costs are: allocated;;

For administrative costs ‘the Contractor 'shallicomply: with federal, state: :and .local
regulatlons The baS|s for admin!stggye changes shall be OMB Clrculars A:122.

(Cost Pnnmples for Non Proflts) and A -B7' (Cost Prmmples for Loca[ Governments)
_No administration:costs:are;covered under this: Contract

work was; funded by the: Countyrand by other: partres

2. Match Reqwrements When; approxlmately 50 ‘percent ; iof " the ‘CDBG funds; have; been:
_expended and with’ each voucher thereafter.. the Contractor shall document total match
'expendltures in; proportlon to’ the amount. requested At the: conclusmn of the: prolect match
shall be qu?al to or~greater than e amotint, shown on'the Budget: Summary Match may! be
cash: omn*kmd
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. Time of Payment. The County will make payment 1o the Contractor as soon as practicable
but. not more than 15 days:after an invoice 'is received and approved by the  Department, of
Community; Services unless other acceptable payment arrangements are agreed to by the
County and Contractor.

. The Contractor shall designate one or more representatives who will be legaily authorized to
sign the Voucher Request:Form provided and any other forms that:may be required. The
names of the liaison and representatives will be specified -on the Authorization Signature
Form.

. Payment Provisions for Construction PrOJects where Federal Labor Standards Apply: For
construction projects subject to Federal Labor Standards Provisions (Davis-Bacon), the
County shall reserve the final 10% of grant funds budgeted on the construction line item (as
specified in the Budget Summary) pending the County’s receipt of a complete and correct
set of certified payrolls from project contractor(s).

. Contract Closeout: The Contractor shall complete the Contract closeout within.thirty days of

the end of the Contract period, including return of the Financial Reconciliation Statement
provided by.the County.

PROJECT SCHEDULE

The Contractor shall plan and administer the__proj:ect-in_accordance with-the Project Schedule.

ACTIVITY COMPLETION DATE
Design and bid document preparation January — February 2013
Bid invitation’and contractor selection March 2013

Construction April - July 2013

Project close out '. August 2013
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