
EXHIBIT E
COLUMBIA RIVER CROSSING

RECONCILIATION OF BASE COST ESTIMATE TO CEVP BASE COST, ALLOCATING "COSTS TO DATE"

EXHIBIT E
ALLOCATING "EXPENDITURES TO DATE" TO  BASE COST ESTIMATE

PHASE 1 PROJECT COSTS BEFORE RISK/ESCALATION

Location Description  Highway Cost  Transit Cost 
 Total Cost Per Base 
Cost Estimate Report  Highway Cost  Transit Costs  Total Costs to Date  Total Highway  Total Transit 

 Total Cost Per CEVP 
Report 

Oregon Marine Drive Interchange 300,319,041.00$                     -$                                      300,319,041.00$          26,018,574.10$                             -$                              26,018,574.10$            326,337,615.10$                       -$                                      326,337,615.10$                 
Oregon Hayden Island Interchange 304,037,862.00$                     25,525,053.00$                     329,562,915.00$          26,340,759.53$                             2,211,399.85$              28,552,159.39$            330,378,621.53$                       27,736,452.85$                     358,115,074.39$                 

604,356,903.00$                     25,525,053.00$                     629,881,956.00$          52,359,333.64$                             2,211,399.85$              54,570,733.49$            656,716,236.64$                       27,736,452.85$                     684,452,689.49$                 

Washington SR 14 Interchange 354,059,639.00$                     -$                                      354,059,639.00$          30,674,468.47$                             -$                              30,674,468.47$            384,734,107.47$                       -$                                      384,734,107.47$                 
Washington Mill Plain Blvd Interchange 64,673,885.00$                       -$                                      64,673,885.00$            5,603,115.49$                               -$                              5,603,115.49$              70,277,000.49$                         -$                                      70,277,000.49$                   
Washington Fourth Plain Blvd Interchange 77,845,811.00$                       2,256,619.00$                       80,102,430.00$            6,744,284.33$                               195,505.45$                 6,939,789.78$              84,590,095.33$                         2,452,124.45$                       87,042,219.78$                   
Washington SR 500 Interchange 44,762,439.00$                       -$                                      44,762,439.00$            3,878,058.59$                               -$                              3,878,058.59$              48,640,497.59$                         -$                                      48,640,497.59$                   

541,341,774.00$                     2,256,619.00$                       543,598,393.00$          46,899,926.87$                             195,505.45$                 47,095,432.32$            588,241,700.87$                       2,452,124.45$                       590,693,825.32$                 

Interstate Bridge Bridge Demolition 72,393,422.00$                       -$                                      72,393,422.00$            6,271,908.73$                               -$                              6,271,908.73$              78,665,330.73$                         -$                                      78,665,330.73$                   
Interstate Bridge New Columbia River Bridges 528,038,668.00$                     67,411,936.00$                     595,450,604.00$          45,747,393.06$                             5,840,330.49$              51,587,723.55$            573,786,061.06$                       73,252,266.49$                     647,038,327.55$                 

600,432,090.00$                     67,411,936.00$                     667,844,026.00$          52,019,301.79$                             5,840,330.49$              57,859,632.28$            652,451,391.79$                       73,252,266.49$                     725,703,658.28$                 

Transit Expo to State Line -$                                         63,855,276.00$                     63,855,276.00$            -$                                              5,532,194.11$              5,532,194.11$              -$                                           69,387,470.11$                     69,387,470.11$                   
Transit State Line to Clark College -$                                         189,635,192.00$                   189,635,192.00$          -$                                              16,429,318.90$            16,429,318.90$            -$                                           206,064,510.90$                   206,064,510.90$                 
Transit Park & Ride Structure -$                                         139,198,538.00$                   139,198,538.00$          -$                                              12,059,666.49$            12,059,666.49$            -$                                           151,258,204.49$                   151,258,204.49$                 
Transit Support Facilities & Vehicles -$                                         137,967,600.00$                   137,967,600.00$          -$                                              11,953,022.40$            11,953,022.40$            -$                                           149,920,622.40$                   149,920,622.40$                 

-$                                         530,656,606.00$                   530,656,606.00$          -$                                              45,974,201.90$            45,974,201.90$            -$                                           576,630,807.90$                   576,630,807.90$                 

1,746,130,767.00$                  625,850,214.00$                   2,371,980,981.00$       151,278,562.30$                           54,221,437.70$            205,500,000.00$          1,897,409,329.30$                    680,071,651.70$                   2,577,480,981.00$              
 Per Base Cost Estimate Per CEVP

source: Base Cost Estimate Deck Truss Report - Phase 1 Project

TOTAL - PHASE 1 PROJECT AT 60% CEVP

Step 3: Add Step 1 and Step 2. Result = Base Cost Estimate Per CEVP ReportStep 2: Allocate $205.50 Million to All ComponentsStep 1: As per CRC Base Cost Estimate Budget

Total - Oregon Interchanges

Total - Washington Interchanges

Total - Interstate Bridges

Total - Transit
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